



<b>PROJECT INFORMATION</b>	
PROJECT NAME: ADD ACCESS CONTROL AT BUSINESS ADMINISTRATION I	DATE COMPLETED: JANUARY 21, 2021
PROJECT NUMBER: 19045001	PROJECT MANAGER: ROBERT SHARPS
NUMBER OF ACCESS POINTS: 27	COST PER ACCESS POINT: \$ 7803.60
PROJECT DESCRIPTION: ADD CAMPUS STANDARD ACCESS CONTROL SYSTEM TO 27 DOORS AT BUSINESS ADMINISTRATION I. INSTALLATION OF CARD READERS ON 15 EXTERIOR AND 4 INTERNAL DOORS, TIME-LOCK CONTROL ON 7 EXTERIOR DOORS, AND REQUEST TO EXIT ON ONE EXIT-ONLY DOOR. THE LONG DURATION FOR THE CONSTRUCTION SCHEDULE WAS DUE TO CONTRACTOR CAPACITY LIMITS AND THE PRIORITIZATION OF THE DEPARTMENT OF SECURITY AND EMERGENCY MANAGEMENT. THIS PROJECT DID ENCOUNTER A 7 MONTH HOLD DUE TO A COMPETING PROJECT TO REPLACE THE DOORS OF THE BUILDING.	

<b>PROJECT IMAGES</b>
NO IMAGES AVAILABLE



PROJECT INFORMATION	
PROJECT NAME: ADD ACCESS CONTROL AT BUSINESS ADMINISTRATION I	DATE COMPLETED: JANUARY 21, 2021
PROJECT NUMBER: 19045001	PROJECT MANAGER: ROBERT SHARPS
NUMBER OF ACCESS POINTS: 27	COST PER ACCESS POINT: \$ 7803.60
PROJECT DESCRIPTION: ADD CAMPUS STANDARD ACCESS CONTROL SYSTEM TO 27 DOORS AT BUSINESS ADMINISTRATION I. INSTALLATION OF CARD READERS ON 15 EXTERIOR AND 4 INTERNAL DOORS, TIME-LOCK CONTROL ON 7 EXTERIOR DOORS, AND REQUEST TO EXIT ON ONE EXIT-ONLY DOOR. THE LONG DURATION FOR THE CONSTRUCTION SCHEDULE WAS DUE TO CONTRACTOR CAPACITY LIMITS AND THE PRIORITIZATION OF THE DEPARTMENT OF SECURITY AND EMERGENCY MANAGEMENT. THIS PROJECT DID ENCOUNTER A 7 MONTH HOLD DUE TO A COMPETING PROJECT TO REPLACE THE DOORS OF THE BUILDING.	

PROJECT COST	
<b>DESIGN COST</b>	<b>\$ -</b>
ARCHITECT / ENGINEER / INTERIOR DESIGN	\$ -
<b>CONSTRUCTION COST</b>	<b>\$ 146,878.52</b>
DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.)	\$ -
DIVISION 2 - EXISTING CONDITIONS	\$ -
DIVISION 3 - CONCRETE	\$ -
DIVISION 4 - MASONRY	\$ -
DIVISION 5 - METALS	\$ -
DIVISION 6 - WOOD, PLASTICS & COMPOSITES	\$ -
DIVISION 7 - THERMAL & MOISTURE PROTECTION	\$ -
DIVISION 8 - OPENINGS	\$ -
DIVISION 9 - FINISHES	\$ -
DIVISION 10 - SPECIALTIES	\$ -
DIVISION 11 - EQUIPMENT	\$ -
DIVISION 12 - FURNISHINGS	\$ -
DIVISION 13 - SPECIAL CONSTRUCTION	\$ -
DIVISION 14 - CONVEYING EQUIPMENT	\$ -
DIVISION 21 - FIRE SUPPRESSION	\$ -
DIVISION 22 - PLUMBING	\$ -
DIVISION 23 - HVAC	\$ -
DIVISION 26 - ELECTRICAL	\$ 49,720.00
DIVISION 27 - COMMUNICATIONS	\$ 97,158.52
DIVISION 28 - ELECTRONIC SAFETY & SECURITY	\$ -
DIVISION 31 - EARTHWORK	\$ -
DIVISION 32 - EXTERIOR IMPROVEMENT	\$ -
DIVISION 33 - UTILITIES	\$ -
COMMISSIONING	\$ -
GENERAL LIABILITY	\$ -
GENERAL CONDITIONS (STAFFING, ETC.)	\$ -
CONTRACTOR'S FEE (OVERHEAD & PROFIT)	\$ -
PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER \$100K)	\$ -
<b>INFORMATION TECHNOLOGIES &amp; RESOURCES COST</b>	<b>\$ 22,404.05</b>
UCF IT	\$ 22,404.05
OFFICE OF INSTRUCTIONAL RESOURCES (OIR)	\$ -
<b>FACILITIES &amp; SAFETY COST</b>	<b>\$ 41,414.78</b>
BUILDING CODE OFFICE	\$ 1,387.67
STATE FIRE MARSHALL	\$ -
FP&C PROFESSIONAL MANAGEMENT SERVICES (3%)	\$ 6,190.60
FACILITIES OPERATIONS ALLOWANCE	\$ -
CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED)	\$ 33,836.51
<b>TOTAL PROJECT COST</b>	<b>\$ 210,697.35</b>

PROJECT TIME		
START	PROJECT SUBMITTED BY CLIENT	4.5 MONTHS
	SPAA, F&S REVIEW	
	PM ASSIGNED	
	PM CONTACTS REQUESTER	
DESIGN	PM DEVELOPS SCOPE	NA
	A/E SELECTED	
	A/E PROPOSAL REVIEW	
	MPP TO CLIENT	
	CLIENT APPROVAL AND FUNDING	
	REQUISITION GENERATED	
	PO ISSUED (NOTICE TO PROCEED)	
	A/E DESIGN	
BID/PERMIT	WORKSHOPS	2 MONTHS
	PERMIT REVIEWS	
	S/S PERMIT DRAWINGS REC'D	
	PERMIT SUBMISSION	
	BUILDING CODE OFFICE REVIEW	
	STATE FIRE MARSHALL REVIEW	
	CONTRACTOR WALK-THROUGH	
	CONTRACTOR BID	
	PM REVIEWS BID	
	AVP F&S APPROVAL OF BID	
CONSTRUCTION	PM PREPARES MPP	23 MONTHS
	MPP TO CLIENT	
	CLIENT APPROVAL AND FUNDING	
	REQUISITION GENERATED	
	PO ISSUED (NOTICE TO PROCEED)	
	CONSTRUCTION STARTS	
	RFIS, SUBMITTALS, DOCUMENTS	
CLOSE-OUT	PROGRESS REVIEWS	.5 MONTHS
	PAYMENT APPLICATIONS, INVOICES	
	INSPECTIONS	
	CERTIFICATE OF COMPLETION	
	CERTIFICATE OF OCCUPANCY	
	BENEFICIAL OCCUPANCY BY CLIENT	
PUNCH LIST COMPLETION	.5 MONTHS	
FINAL INVOICES		
OWNER'S MANUALS		
ASSET TURNOVER TO OPERATIONS		
ACCOUNTING CLOSE-OUT		
<b>TOTAL PROJECT TIME - 30 MONTHS</b>		