



PROJECT INFORMATION	
PROJECT NAME: SITE PREPARATION FOR VIRTUAL REALITY EQUIPMENT IN PSYCHOLOGY ROOM 204	DATE COMPLETED: SEPTEMBER 2, 2020
PROJECT NUMBER: 20099001	PROJECT MANAGER: MARIA YEBRA TEIMOURI
SQUARE FOOTAGE: N/A	COST PER SQUARE FOOT: N/A
PROJECT DESCRIPTION: PREPARATION OF SPACE FOR THE INSTALLATION OF VIRTUAL REALITY EQUIPMENT BY THE THE END USER. THE SCOPE INCLUDED THE REMOVAL OF TWO WHITE BOARDS, PATCHING WALLS WHERE NEEDED, PAINTING WALLS THROUGHOUT, REMOVAL OF TWO ELECTRICAL OUTLETS AND ONE DATA PORT FROM THE PROJECTION WALL AND THE RELOCATION OF TWO DUPLEX RECEPTACLES FOR THE PROJECTOR.	

PROJECT IMAGES





PROJECT INFORMATION	
PROJECT NAME: SITE PREPARATION FOR VIRTUAL REALITY EQUIPMENT IN PSYCHOLOGY ROOM 204	DATE COMPLETED: SEPTEMBER 2, 2020
PROJECT NUMBER: 20099001	PROJECT MANAGER: MARIA YEBRA TEIMOURI
SQUARE FOOTAGE: N/A	COST PER SQUARE FOOT: N/A
PROJECT DESCRIPTION: PREPARATION OF SPACE FOR THE INSTALLATION OF VIRTUAL REALITY EQUIPMENT BY THE THE END USER. THE SCOPE INCLUDED THE REMOVAL OF TWO WHITE BOARDS, PATCHING WALLS WHERE NEEDED, PAINTING WALLS THROUGHOUT, REMOVAL OF TWO ELECTRICAL OUTLETS AND ONE DATA PORT FROM THE PROJECTION WALL AND THE RELOCATION OF TWO DUPLEX RECEPTACLES FOR THE PROJECTOR.	

PROJECT COST	
DESIGN COST	\$ -
ARCHITECT / ENGINEER / INTERIOR DESIGN	\$ -
CONSTRUCTION COST	\$ 6,765.00
DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.)	\$ 40.00
DIVISION 2 - EXISTING CONDITIONS	\$ 75.00
DIVISION 3 - CONCRETE	\$ -
DIVISION 4 - MASONRY	\$ -
DIVISION 5 - METALS	\$ -
DIVISION 6 - WOOD, PLASTICS & COMPOSITES	\$ -
DIVISION 7 - THERMAL & MOISTURE PROTECTION	\$ -
DIVISION 8 - OPENINGS	\$ -
DIVISION 9 - FINISHES	\$ 2,972.00
DIVISION 10 - SPECIALTIES	\$ -
DIVISION 11 - EQUIPMENT	\$ -
DIVISION 12 - FURNISHINGS	\$ -
DIVISION 13 - SPECIAL CONSTRUCTION	\$ -
DIVISION 14 - CONVEYING EQUIPMENT	\$ -
DIVISION 21 - FIRE SUPPRESSION	\$ -
DIVISION 22 - PLUMBING	\$ -
DIVISION 23 - HVAC	\$ -
DIVISION 26 - ELECTRICAL	\$ 2,519.00
DIVISION 27 - COMMUNICATIONS	\$ -
DIVISION 28 - ELECTRONIC SAFETY & SECURITY	\$ -
DIVISION 31 - EARTHWORK	\$ -
DIVISION 32 - EXTERIOR IMPROVEMENT	\$ -
DIVISION 33 - UTILITIES	\$ -
COMMISSIONING	\$ -
GENERAL LIABILITY	\$ 61.00
GENERAL CONDITIONS (STAFFING, ETC.)	\$ 362.00
CONTRACTOR'S FEE (OVERHEAD & PROFIT)	\$ 736.00
PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER \$100K)	\$ -
INFORMATION TECHNOLOGIES & RESOURCES COST	\$ -
UCF IT	\$ -
OFFICE OF INSTRUCTIONAL RESOURCES (OIR)	\$ -
FACILITIES & SAFETY COST	\$ 345.10
BUILDING CODE OFFICE	\$ 111.00
STATE FIRE MARSHALL	\$ -
FP&C PROFESSIONAL MANAGEMENT SERVICES (3%)	\$ 234.10
FACILITIES OPERATIONS ALLOWANCE	\$ -
CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED)	\$ -
TOTAL PROJECT COST	\$ 7,110.10

PROJECT TIME		
START	PROJECT SUBMITTED BY CLIENT	1 MONTH
	SPAA, F&S REVIEW	
	PM ASSIGNED	
	PM CONTACTS REQUESTER	
DESIGN	PM DEVELOPS SCOPE	2 MONTHS
	A/E SELECTED	
	A/E PROPOSAL REVIEW	
	MPP TO CLIENT	
	CLIENT APPROVAL AND FUNDING	
	REQUISITION GENERATED	
	PO ISSUED (NOTICE TO PROCEED)	
	A/E DESIGN	
BID/PERMIT	WORKSHOPS	2 MONTHS
	PERMIT REVIEWS	
	S/S PERMIT DRAWINGS REC'D	
	PERMIT SUBMISSION	
	BUILDING CODE OFFICE REVIEW	
	STATE FIRE MARSHALL REVIEW	
	CONTRACTOR WALK-THROUGH	
	CONTRACTOR BID	
	PM REVIEWS BID	
	AVP F&S APPROVAL OF BID	
CONSTRUCTION	PM PREPARES MPP	1 MONTH
	MPP TO CLIENT	
	CLIENT APPROVAL AND FUNDING	
	REQUISITION GENERATED	
	PO ISSUED (NOTICE TO PROCEED)	
	CONSTRUCTION STARTS	
CLOSE-OUT	RFIS, SUBMITTALS, DOCUMENTS	1.5 MONTHS
	PROGRESS REVIEWS	
	PAYMENT APPLICATIONS, INVOICES	
	INSPECTIONS	
	CERTIFICATE OF COMPLETION	
	CERTIFICATE OF OCCUPANCY	
	BENEFICIAL OCCUPANCY BY CLIENT	
PUNCH LIST COMPLETION		
FINAL INVOICES	1.5 MONTHS	
OWNER'S MANUALS		
ASSET TURNOVER TO OPERATIONS		
ACCOUNTING CLOSE-OUT		
TOTAL PROJECT TIME - 5.5 MONTHS		