



PROJECT INFORMATION

PROJECT NAME: DPAC ROOMS 151 & 164 ACCESS CONTROL	DATE COMPLETED: AUGUST 7, 2026
PROJECT NUMBER: 25915002	PROJECT MANAGER: JOANNE TOOLE
PROJECT DESCRIPTION: ACCESS CONTROL INSTALLED ON DOORS TO ROOMS 151 & 164 AT DR. PHILLIPS ACADEMIC COMMONS.	

PROJECT IMAGES





PROJECT INFORMATION

PROJECT NAME: DPAC ROOMS 151 & 164 ACCESS CONTROL	DATE COMPLETED: AUGUST 7, 2026
PROJECT NUMBER: 25915002	PROJECT MANAGER: JOANNE TOOLE
PROJECT DESCRIPTION: ACCESS CONTROL INSTALLED ON DOORS TO ROOMS 151 & 164 AT DR. PHILLIPS ACADEMIC COMMONS.	

PROJECT COST

DESIGN COST	\$ -
ARCHITECT / ENGINEER / INTERIOR DESIGN	\$ -
CONSTRUCTION COST	\$ 14,163.51
DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.)	\$ -
DIVISION 2 - EXISTING CONDITIONS	\$ -
DIVISION 3 - CONCRETE	\$ -
DIVISION 4 - MASONRY	\$ -
DIVISION 5 - METALS	\$ -
DIVISION 6 - WOOD, PLASTICS & COMPOSITES	\$ -
DIVISION 7 - THERMAL & MOISTURE PROTECTION	\$ -
DIVISION 8 - OPENINGS	\$ -
DIVISION 9 - FINISHES	\$ -
DIVISION 10 - SPECIALTIES	\$ -
DIVISION 11 - EQUIPMENT	\$ -
DIVISION 12 - FURNISHINGS	\$ -
DIVISION 13 - SPECIAL CONSTRUCTION	\$ -
DIVISION 14 - CONVEYING EQUIPMENT	\$ -
DIVISION 21 - FIRE SUPPRESSION	\$ -
DIVISION 22 - PLUMBING	\$ -
DIVISION 23 - HVAC	\$ -
DIVISION 25 - INTEGRATED AUTOMATION	\$ -
DIVISION 26 - ELECTRICAL	\$ -
DIVISION 27 - COMMUNICATIONS	\$ -
DIVISION 28 - ELECTRONIC SAFETY & SECURITY	\$ 14,163.51
DIVISION 31 - EARTHWORK	\$ -
DIVISION 32 - EXTERIOR IMPROVEMENT	\$ -
DIVISION 33 - UTILITIES	\$ -
MOVING	\$ -
COMMISSIONING	\$ -
GENERAL LIABILITY	\$ -
GENERAL CONDITIONS (STAFFING, ETC.)	\$ -
CONTRACTOR'S FEE (OVERHEAD & PROFIT)	\$ -
PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER \$100K)	\$ -
INFORMATION TECHNOLOGIES & RESOURCES COST	\$ 1,294.20
UCF IT	\$ 1,294.20
OFFICE OF INSTRUCTIONAL RESOURCES (OIR)	\$ -
FBO AND PERMITTING COST	\$ 1,868.65
BUILDING CODE OFFICE	\$ 246.00
STATE FIRE MARSHALL	\$ -
PROJECT MANAGEMENT FEES	\$ 1,622.65
FACILITIES OPERATIONS ALLOWANCE	\$ -
TOTAL PROJECT COST	\$ 17,326.36

PROJECT TIME

START	PROJECT SUBMITTED BY CLIENT	2.25 MONTHS
	SPAA, F&S REVIEW	
	PM ASSIGNED	
	PM CONTACTS REQUESTER	
DESIGN	PM DEVELOPS SCOPE	NA
	A/E SELECTED	
	A/E PROPOSAL REVIEW	
	MPP TO CLIENT	
	CLIENT APPROVAL AND FUNDING	
	REQUISITION GENERATED	
	PO ISSUED (NOTICE TO PROCEED)	
	A/E DESIGN	
BID/PERMIT	WORKSHOPS	4.75 MONTHS
	PERMIT REVIEWS	
	S/S PERMIT DRAWINGS RECV'D	
	PERMIT SUBMISSION	
	BUILDING CODE OFFICE REVIEW	
	STATE FIRE MARSHALL REVIEW	
	CONTRACTOR WALK-THROUGH	
	CONTRACTOR BID	
	PM REVIEWS BID	
	AVP F&S APPROVAL OF BID	
	PM PREPARES MPP	
	MPP TO CLIENT	
CONSTRUCTION	CLIENT APPROVAL AND FUNDING	3 MONTHS
	REQUISITION GENERATED	
	PO ISSUED (NOTICE TO PROCEED)	
	SCHEDULE DEVELOPMENT	
	CONSTRUCTION STARTS	
	RFIS, SUBMITTALS, DOCUMENTS	
	PROGRESS REVIEWS	
CLOSE-OUT	PAYMENT APPLICATIONS, INVOICES	6.5 MONTHS
	INSPECTIONS	
	CERTIFICATE OF COMPLETION	
	CERTIFICATE OF OCCUPANCY	
	BENEFICIAL OCCUPANCY BY CLIENT	
	PUNCH LIST COMPLETION	
	FINAL INVOICES	
TOTAL PROJECT TIME	OWNER'S MANUALS	16.5 MONTHS
	ASSET TURNOVER TO OPERATIONS	
	ACCOUNTING CLOSE-OUT	