
PROJECT INFORMATION
PROJECT NAME: RENOVATION OF FORMER ELECTRICAL ROOM FOR 

INSTALLATION OF WATER FLUME FOR RESEARCH

PROJECT NUMBER: 15004002

SQUARE FOOTAGE: 768 GSF

PROJECT IMAGES

COST PER SQUARE FOOT: $ 446.32

PROJECT COST

DATE COMPLETED: JANUARY 26, 2021

PROJECT MANAGER: CHRISTOPHER HARRIS

PROJECT DESCRIPTION: PROJECT CONSISTED OF A LEVEL 2 ALTERATION TO AN EXISTING BUILDING TO ALLOW FOR INSTALLATION OF A WATER FLUME FOR 

RESEARCH. DEMO SCOPE INCLUDED THE REMOVAL OF CONCRETE HOUSEKEEPING PADS & ABANDONED METAL PIPING. RENOVATION SCOPE INCLUDED NEW 

FLOOR AND WALL FINISHES, THE ADDITION OF ENCLOSURE PARTITIONS AROUND NEW AND EXISTING ELECTRICAL PANELS, THE ADDITION OF HVAC AND THE 

INSTALLATION OF THE WATER FLUME. 



PROJECT INFORMATION
PROJECT NAME: RENOVATION OF FORMER ELECTRICAL ROOM FOR INSTALLATION OF 

WATER FLUME FOR RESEARCH

PROJECT NUMBER: 15004002

SQUARE FOOTAGE: 768 GSF

PROJECT COST PROJECT TIME

DESIGN COST 17,500.00$             PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 17,500.00$                       SPAA, F&S REVIEW

CONSTRUCTION COST 312,005.08$           PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 8,516.00$                         PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS 13,145.00$                       PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE 9,010.00$                         A/E SELECTED

DIVISION 4 ‐ MASONRY 2,700.00$                         A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS 3,500.00$                         MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS 27,091.58$                       PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 15,821.00$                       A/E DESIGN

DIVISION 10 ‐ SPECIALTIES 88,351.50$                       WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC 38,535.00$                       CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 27,610.00$                       PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 846.71$                            CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 52,219.00$                       RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 21,491.29$                       PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) 3,168.00$                         PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 13,271.51$             BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 2,529.36$                         PUNCH LIST COMPLETION

STATE FIRE MARSHALL 100.00$                            FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES (3%) 10,435.86$                       OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE 206.29$                            ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 342,776.59$       TOTAL PROJECT TIME ‐ 28 MONTHS
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