
PROJECT INFORMATION
PROJECT NAME: JOHN EULIANO PARK INSTALL SOUND SYSTEM

PROJECT NUMBER: 2282A001

SQUARE FOOTAGE: NA

PROJECT IMAGES

COST PER SQUARE FOOT: NA

PROJECT COST

DATE COMPLETED: AUGUST 17, 2022

PROJECT MANAGER: CHRISTOPHER HARRIS

PROJECT DESCRIPTION: INSTALL NEW SOUND SYSTEM AT JOHN EULIANO PARK BASEBALL STADIUM. INCLUDED THE INSTALLATION OF ALL CABLING, SPEAKERS, 

CONDUIT, AND EQUIPMENT. ALSO INSTALLED WAS ONE RELAY FOR INTEGRATION OF EXISTING FIRE ALARM SYSTEM WITH NEW AUDIO EQUIPMENT. 



PROJECT INFORMATION
PROJECT NAME: JOHN EULIANO PARK INSTALL SOUND SYSTEM

PROJECT NUMBER: 2282A001

SQUARE FOOTAGE: NA

PROJECT COST PROJECT TIME

DESIGN COST ‐$                         PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN ‐$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 101,697.09$           PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) ‐$                                   PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES ‐$                                   A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 4,000.00$                          PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS 97,387.09$                       AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY 310.00$                             PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY ‐$                                   CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) ‐$                                   RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) ‐$                                   PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 3,890.01$               BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 3,890.01$                          PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES ‐$                                   OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 105,587.10$      TOTAL PROJECT TIME ‐ 10.25 MONTHS
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PROJECT DESCRIPTION: INSTALL NEW SOUND SYSTEM AT JOHN EULIANO PARK BASEBALL STADIUM. INCLUDED THE INSTALLATION OF ALL CABLING, SPEAKERS, 
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