
PROJECT INFORMATION
PROJECT NAME: PEGASUS CIRCLE ‐ REDESIGN CURB AND INLET

PROJECT NUMBER: 15ZN3006

SQUARE FOOTAGE: 3,000

PROJECT IMAGES

COST PER SQUARE FOOT: 

PROJECT COST

DATE COMPLETED: DECEMBER 9, 2020

PROJECT MANAGER: EVAN SHICK

PROJECT DESCRIPTION: MODIFICATION AND IMPROVEMENTS OF HARDSCAPE AND LANDSCAPE OF PEGASUS CIRCLE AND ADJACENT AREAS, INCLUDING THE 

ADDITION OF A NEW STORM INLET  TO REPAIR AREA STORMWATER ISSUES,  THE ADDITION OF SEVERAL PEDESTRIAN WALKWAYS, LANDSCAPE AND IRRIGATION 

RECONFIGURATION, MODIFICATION OF STRIPING AND UPGRADE OF SITE FURNISHINGS.



PROJECT INFORMATION
PROJECT NAME: PEGASUS CIRCLE ‐ REDESIGN CURB AND INLET

PROJECT NUMBER: 15ZN3006

SQUARE FOOTAGE: 3,000

PROJECT COST PROJECT TIME

DESIGN COST 31,865.00$             PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 31,865.00$                       SPAA, F&S REVIEW

CONSTRUCTION COST 121,480.45$           PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) ‐$                                   PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES ‐$                                   A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL ‐$                                   PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK 68,560.20$                       MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT 24,648.69$                       CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 1,023.88$                         CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 14,341.63$                       RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 12,906.05$                       PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 27,900.22$             BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 2,428.22$                         PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES DESIGN 804.00$                            OWNER'S MANUALS

OWNER AUTHORIZED REPRESENTATIVE PM FEES HOURLY 24,668.00$                       ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 181,245.67$       TOTAL PROJECT TIME ‐ 17 MONTHS
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PROJECT DESCRIPTION: MODIFICATION AND IMPROVEMENTS OF HARDSCAPE AND LANDSCAPE OF PEGASUS CIRCLE AND ADJACENT AREAS, INCLUDING THE ADDITION OF A NEW STORM INLET  TO 

REPAIR AREA STORMWATER ISSUES,  THE ADDITION OF SEVERAL PEDESTRIAN WALKWAYS, LANDSCAPE AND IRRIGATION RECONFIGURATION, MODIFICATION OF STRIPING AND UPGRADE OF SITE 

FURNISHINGS.
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PROJECT MANAGER: EVAN SHICK
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