
PROJECT INFORMATION
PROJECT NAME: REPLACE COOKING EQUIPMENT ROSEN 125 AND 

RELATED VENTILATION REPAIR

PROJECT NUMBER: 17903006

SQUARE FOOTAGE: 3400

PROJECT IMAGES

COST PER SQUARE FOOT: $68.14

PROJECT COST

DATE COMPLETED: JUNE 30, 2020

PROJECT MANAGER: MARIA YEBRA TEIMOURI

PROJECT DESCRIPTION: REMOVE, REPLACE AND RELOCATE COOKING EQUIPMENT UNDER EXISTING EXHAUST HOODS. ADDITIONAL SCOPE REQUIRED TO IMPROVE 

VENTILATION SYSTEM TO BALANCE AIR FLOW AND REDUCE HUMIDITY. TWO EXISITING ROOFTOP UNITS PROVIDED WITH NEW VARIABLE FREQUENCY DRIVES AND 

CONTROLS TO FACILITATE UPDATED HVAC SEQUENCES. NOTE: THE LONG TIME REQUIRED FOR PROJECT START UP AND DESIGN WAS DUE TO THE ADDITION OF 

THE VENTILATION SCOPE. THE DESIGN AND FUNDING OF THIS PREDECESSOR SCOPE ADDED 14 MONTHS TO THE  OVERALL PROJECT.



PROJECT INFORMATION
PROJECT NAME: REPLACE COOKING EQUIPMENT ROSEN 125 AND RELATED VENTILATION 

PROJECT NUMBER: 17903006

SQUARE FOOTAGE: 3400

PROJECT COST PROJECT TIME

DESIGN COST 51,135.00$             PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 51,135.00$                       SPAA, F&S REVIEW

CONSTRUCTION COST 171,953.96$           PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 3,500.00$                         PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS 2,750.00$                         PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION 13,639.00$                          STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING 32,262.00$                       CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC 38,622.00$                       CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 16,978.00$                       PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING 43,499.00$                       PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 500.00$                            CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 15,927.48$                       RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 4,276.48$                         PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 8,591.13$                BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 1,987.13$                         PUNCH LIST COMPLETION

STATE FIRE MARSHALL 100.00$                            FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES (3%) 6,504.00$                         OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 231,680.09$       TOTAL PROJECT TIME ‐ 27.5 MONTHS
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PROJECT DESCRIPTION: REMOVE, REPLACE AND RELOCATE COOKING EQUIPMENT UNDER EXISTING EXHAUST HOODS. ADDITIONAL SCOPE REQUIRED TO IMPROVE VENTILATION SYSTEM TO BALANCE 

AIR FLOW AND REDUCE HUMIDITY. TWO EXISITING ROOFTOP UNITS PROVIDED WITH NEW VARIABLE FREQUENCY DRIVES AND CONTROLS TO FACILITATE UPDATED HVAC SEQUENCES. NOTE: THE LONG 

TIME REQUIRED FOR PROJECT START UP AND DESIGN WAS DUE TO THE ADDITION OF THE VENTILATION SCOPE. THE DESIGN AND FUNDING OF THIS PREDECESSOR SCOPE ADDED 14 MONTHS TO THE  

OVERALL PROJECT.

 8 months 

ST
A
R
T

DATE COMPLETED: JUNE 30, 2020

PROJECT MANAGER: MARIA YEBRA TEIMOURI

PROJECT COST

COST PER SQUARE FOOT: $68.14


