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PROJECT NAME: HVAC REPLACEMENT AT SIEMENS ENERGY CENTER 

PROJECT NUMBER: 18044001

SQUARE FOOTAGE: 15,000

PROJECT IMAGES

PROJECT DESCRIPTION: REPLACE BUILDING AIR CONDITIONING AT SIEMENS ENERGY CENTER. THIS PROJECT REMOVED EXISTING HVAC CONDENSERS  AND ADDED 

ONE 5 TON HEAT PUMP SPLIT SYSTEM AND TWO 3‐TON HEAT PUMP SYSTEMS, NEW HURRICAN PADS, NEW REFRIGERANT LINES AND INSULATION, NEW 

FIBERGLASS DUCT, THREE NEW PROGRAMMABLE THERMOSTATS WITHOUT BAS TIE‐IN AND REQUIRED ASSOCIATED ELECTRICAL MODIFICATIONS.

COST PER SQUARE FOOT: 5.12
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PROJECT INFORMATION
PROJECT NAME: HVAC REPLACEMENT AT SIEMENS ENERGY CENTER 

PROJECT NUMBER: 18044001

SQUARE FOOTAGE: 15,000

PROJECT COST PROJECT TIME

DESIGN COST ‐$                         PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN ‐$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 62,373.00$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) ‐$                                   PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC 39,867.00$                       CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 15,356.00$                       PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING 7,150.00$                         PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY ‐$                                   CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) ‐$                                   RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) ‐$                                   PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 14,569.43$             BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 887.68$                            PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES  13,681.75$                       OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 76,942.43$         TOTAL PROJECT TIME ‐ 15.25 MONTHS

PROJECT DESCRIPTION: REPLACE BUILDING AIR CONDITIONING AT SIEMENS ENERGY CENTER. THIS PROJECT REMOVED EXISTING HVAC CONDENSERS  AND ADDED ONE 5 TON HEAT PUMP SPLIT SYSTEM 

AND TWO 3‐TON HEAT PUMP SYSTEMS, NEW HURRICAN PADS, NEW REFRIGERANT LINES AND INSULATION, NEW FIBERGLASS DUCT, THREE NEW PROGRAMMABLE THERMOSTATS WITHOUT BAS TIE‐

IN AND REQUIRED ASSOCIATED ELECTRICAL MODIFICATIONS.
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