
PROJECT INFORMATION
PROJECT NAME: MATHEMATICAL SCIENCES ROOMS 405, 406, & 407 TECH 

FEE CLASSROOM UPGRADES

PROJECT NUMBER: 19012004

SQUARE FOOTAGE: 2,250

PROJECT IMAGES

COST PER SQUARE FOOT: $27.15

PROJECT COST

DATE COMPLETED: SEPTEMBER 1, 2021

PROJECT MANAGER: ROBERT SHARPS

PROJECT DESCRIPTION: MULTIMEDIA UPGRADES FOR CLASSROOMS 405, 406, AND 407 IN THE MATHEMATICAL SCIENCES BUILDING, INCLUDING PROJECTORS, 

TOUCH PANELS, COMPUTERS SCREENS, TEACHING CONSOLES, EQUIPMENT CABINETS, LIGHTING, AND SPEAKERS. PROJECT TIME EXCLUDES APPROXIMATELY 

FOURTEEN MONTHS OF HOLD TIME DUE TO FUNDING, ROOM AVAILABILITY, AND THE COVID‐19 PANDEMIC. 
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FEE CLASSROOM UPGRADES

PROJECT NUMBER: 19012004

SQUARE FOOTAGE: 2,250

PROJECT COST PROJECT TIME

DESIGN COST ‐$                         PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN ‐$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 56,750.00$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 2,850.00$                          PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS 1,500.00$                          PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 15,500.00$                       A/E DESIGN

DIVISION 10 ‐ SPECIALTIES 3,750.00$                          WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 21,250.00$                       PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS 4,500.00$                          AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 1,480.00$                          CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) ‐$                                   RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 5,920.00$                          PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 4,331.67$               BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 1,484.00$                          PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 2,847.67$                          OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 61,081.67$        TOTAL PROJECT TIME ‐ 13.5 MONTHS

PROJECT DESCRIPTION: MULTIMEDIA UPGRADES FOR CLASSROOMS 405, 406, AND 407 IN THE MATHEMATICAL SCIENCES BUILDING, INCLUDING PROJECTORS, 

TOUCH PANELS, COMPUTERS SCREENS, TEACHING CONSOLES, EQUIPMENT CABINETS, LIGHTING, AND SPEAKERS. PROJECT TIME EXCLUDES APPROXIMATELY 

FOURTEEN MONTHS OF HOLD TIME DUE TO FUNDING, ROOM AVAILABILITY, AND THE COVID‐19 PANDEMIC. 
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