
PROJECT INFORMATION
PROJECT NAME: REMOVAL OF GENERATOR & INSTALL OF LED LIGHTING 

AND ELEVATOR EMERGENCY RECALL IN BREVARD HALL

PROJECT NUMBER: 19030001

 SQUARE FOOTAGE: NA

PROJECT IMAGES

PROJECT DESCRIPTION: THIS PROJECT REMOVED THE OUT‐DATED GENERATOR FROM BREVARD HALL AND REPLACED GENERATOR SUPPORTED EQUIPMENT. 

EXISTING FLUORESCENT STANDARD AND EMERGENCY LIGHTING WAS REPLACED WITH MORE ENERGY EFFICIENT LED LIGHTING. DURING THE PROJECT, IT WAS 

DISCOVERED THAT THE ELEVATOR WAS LACKING EMERGENCY RETURN LOWERING SO AN EMERGENCY RETURN UNIT WAS INSTALLED.EMERGENCY LIGHTING AND 

THE ELEVATOR'S EMERGENCY RETURN UNIT ARE POWERED BY BATTERY TO ALLOW FOR THE CODE‐COMPLIANT REMOVAL OF THE GENERATOR. TEN MONTHS OF 

TIME IS EXCLUDED FROM THIS PROJECT SCHEDULE DUE TO A COMPLETE REDIRECTION OF SCOPE.

NO PROJECT IMAGES AVAILABLE
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PROJECT COST PROJECT TIME

DESIGN COST PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN ‐$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 59,686.00$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) ‐$                                   PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE 1,450.00$                         A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES ‐$                                   A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT 2,608.00$                            BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 55,628.00$                       PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY ‐$                                   CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) ‐$                                   RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) ‐$                                   PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 5,272.32$                BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 2,535.58$                         PUNCH LIST COMPLETION

STATE FIRE MARSHALL 177.66$                            FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES (3%) 2,527.29$                         OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE 31.79$                               ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 64,958.32$         TOTAL PROJECT TIME ‐ 10 MONTHS

PROJECT DESCRIPTION: THIS PROJECT REMOVED THE OUT‐DATED GENERATOR FROM BREVARD HALL AND REPLACED GENERATOR SUPPORTED EQUIPMENT. EXISTING FLUORESCENT STANDARD AND 

EMERGENCY LIGHTING WAS REPLACED WITH MORE ENERGY EFFICIENT LED LIGHTING. DURING THE PROJECT, IT WAS DISCOVERED THAT THE ELEVATOR WAS LACKING EMERGENCY RETURN LOWERING 

SO AN EMERGENCY RETURN UNIT WAS INSTALLED.EMERGENCY LIGHTING AND THE ELEVATOR'S EMERGENCY RETURN UNIT ARE POWERED BY BATTERY TO ALLOW FOR THE CODE‐COMPLIANT 

REMOVAL OF THE GENERATOR. TEN MONTHS OF TIME IS EXCLUDED FROM THIS PROJECT SCHEDULE DUE TO A COMPLETE REDIRECTION OF SCOPE.
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