
PROJECT INFORMATION

PROJECT NAME: TREVOR COLBOURN HALL ROOM 335 UPGRADE 

MULTIMEDIA CLASSROOM BUILDOUT

PROJECT NUMBER: 19123014

SQUARE FOOTAGE: NA

PROJECT IMAGES

COST PER SQUARE FOOT: NA

PROJECT COST

DATE COMPLETED: MAY 5, 2022

PROJECT MANAGER: ROBERT SHARPS

PROJECT DESCRIPTION: PROVIDE UPGRADE OF MULTIMEDIA EQUIPMENT TO CRESTON SYSTEM IN ROOM 335 AT TREVOR COLBOURN HALL. EQUIPMENT 

INSTALLED INCLUDED THREE FLAT PANEL TVs, PROJECTOR, ELECTRIC SCREEN, TELECOM WALL BOX, WHITE BOARD, EQUIPMENT RACK AND CABINET, LIGHTING 

CONTROLLER, CEILING GRID SPEAKERS, ASSISTED LISTENING SYSTEM, AND DOC CAM. PROJECT WAS PLACED ON HOLD TWO SEPARATE TIMES, FOR A TOTAL OF 

19.5 MONTHS, ONCE WHILE WAITING FOR TECH FEE FUNDS TO BECOME AVAILABLE, AND AGAIN WHILE WAITING FOR A DIFFERENT PROJECT TO BE COMPLETED 

IN THE SAME SPACE. 



PROJECT INFORMATION

PROJECT NAME: TREVOR COLBOURN HALL ROOM 335 UPGRADE 

MULTIMEDIA CLASSROOM BUILDOUT

PROJECT NUMBER: 19123014

SQUARE FOOTAGE: NA

PROJECT COST PROJECT TIME

DESIGN COST ‐$                         PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN ‐$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 10,600.00$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 1,230.00$                          PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS 500.00$                             PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 1,400.00$                          A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC 1,735.00$                          CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 4,705.00$                          PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 205.00$                             CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) ‐$                                   RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 825.00$                             PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 2,420.00$               BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 300.00$                             PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 2,120.00$                          OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 13,020.00$        TOTAL PROJECT TIME ‐ 16.25 MONTHS
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PROJECT DESCRIPTION: PROVIDE UPGRADE OF MULTIMEDIA EQUIPMENT TO CRESTON SYSTEM IN ROOM 335 AT TREVOR COLBOURN HALL. EQUIPMENT 

INSTALLED INCLUDED THREE FLAT PANEL TVs, PROJECTOR, ELECTRIC SCREEN, TELECOM WALL BOX, WHITE BOARD, EQUIPMENT RACK AND CABINET, LIGHTING 

CONTROLLER, CEILING GRID SPEAKERS, ASSISTED LISTENING SYSTEM, AND DOC CAM. PROJECT WAS PLACED ON HOLD TWO SEPARATE TIMES, FOR A TOTAL OF 

19.5 MONTHS, ONCE WHILE WAITING FOR TECH FEE FUNDS TO BECOME AVAILABLE, AND AGAIN WHILE WAITING FOR A DIFFERENT PROJECT TO BE COMPLETED 

IN THE SAME SPACE. 
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DATE COMPLETED: MAY 5, 2022

PROJECT MANAGER: ROBERT SHARPS

PROJECT COST

COST PER SQUARE FOOT: NA


