
PROJECT INFORMATION

PROJECT NAME: LAKE NONA CANCER CENTER SECOND FLOOR 

RESTROOM ADDITION

PROJECT NUMBER: 20105002

SQUARE FOOTAGE: 263

PROJECT IMAGES

COST PER SQUARE FOOT: $913.35

PROJECT COST

DATE COMPLETED: OCTOBER 11, 2021

PROJECT MANAGER: JOANNE TOOLE

PROJECT DESCRIPTION: DESIGN AND CONSTRUCT TWO HANDICAPPED ACCESSIBLE RESTROOMS ON THE SECOND FLOOR OF THE LAKE NONA CANCER CENTER. 

MINOR DEMOLITION WAS REQUIRED. THE PROJECT INCLUDED WORK DONE TO DOORS, FINISHES, AND ALL ASSOCIATED PLUMBING, ELECTRICAL, AND FIRE 

SUPPRESSION SYSTEMS. 



PROJECT INFORMATION
PROJECT NAME: LAKE NONA CANCER CENTER SECOND FLOOR 

RESTROOM ADDITION

PROJECT NUMBER: 20105002

SQUARE FOOTAGE: 263

PROJECT COST PROJECT TIME

DESIGN COST 20,790.00$             PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 20,790.00$                       SPAA, F&S REVIEW

CONSTRUCTION COST 202,491.23$           PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 33,560.00$                       PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS 2,000.00$                          PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS 1,750.00$                          PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 23,394.23$                       A/E DESIGN

DIVISION 10 ‐ SPECIALTIES 1,500.00$                          WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION 7,100.00$                             STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING 59,907.00$                       CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC 15,850.00$                       CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 25,000.00$                       PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 1,680.20$                          CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 10,195.00$                       RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 17,970.45$                       PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) 2,584.35$                          PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 16,929.63$             BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 5,060.00$                          PUNCH LIST COMPLETION

STATE FIRE MARSHALL 750.00$                             FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 11,119.63$                       OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 240,210.86$      TOTAL PROJECT TIME ‐ 17.25 MONTHS
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PROJECT DESCRIPTION: DESIGN AND CONSTRUCT TWO HANDICAPPED ACCESSIBLE RESTROOMS ON THE SECOND FLOOR OF THE LAKE NONA CANCER CENTER. 

MINOR DEMOLITION WAS REQUIRED. THE PROJECT INCLUDED WORK DONE TO DOORS, FINISHES, AND ALL ASSOCIATED PLUMBING, ELECTRICAL, AND FIRE 

SUPPRESSION SYSTEMS. 
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DATE COMPLETED: OCTOBER 11, 2021

PROJECT MANAGER: JOANNE TOOLE

PROJECT COST

COST PER SQUARE FOOT: $913.35


