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PROJECT INFORMATION
PROJECT NAME: WUCF FM TRANSMITTER BUILDING AC UPDATE

PROJECT NUMBER: 23308003

PROJECT COST PROJECT TIME
DESIGN COST 24,236.00$             PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 24,236.00$                       SPAA, F&S REVIEW

CONSTRUCTION COST 88,923.00$             PM ASSIGNED

DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.) -$                                   PM CONTACTS REQUESTER

DIVISION 2 - EXISTING CONDITIONS -$                                   PM DEVELOPS SCOPE

DIVISION 3 - CONCRETE -$                                   A/E SELECTED

DIVISION 4 - MASONRY -$                                   A/E PROPOSAL REVIEW

DIVISION 5 - METALS -$                                   MPP TO CLIENT

DIVISION 6 - WOOD, PLASTICS & COMPOSITES -$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 - THERMAL & MOISTURE PROTECTION -$                                   REQUISITION GENERATED

DIVISION 8 - OPENINGS -$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 - FINISHES -$                                   A/E DESIGN

DIVISION 10 - SPECIALTIES -$                                   WORKSHOPS

DIVISION 11 - EQUIPMENT -$                                   PERMIT REVIEWS

DIVISION 12 - FURNISHINGS -$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 - SPECIAL CONSTRUCTION -$                                   PERMIT SUBMISSION

DIVISION 14 - CONVEYING EQUIPMENT -$                                   BUILDING CODE OFFICE REVIEW

DIVISION 21 - FIRE SUPRESSION -$                                   STATE FIRE MARSHALL REVIEW

DIVISION 22 - PLUMBING -$                                   CONTRACTOR WALK-THROUGH

DIVISION 23 - HVAC 79,123.00$                       CONTRACTOR BID

DIVISION 25 - INTEGRATED AUTOMATION -$                                   PM REVIEWS BID

DIVISION 26 - ELECTRICAL -$                                   AVP F&S APPROVAL OF BID

DIVISION 27 - COMMUNICATIONS -$                                   PM PREPARES MPP

DIVISION 28 - ELECTRONIC SAFETY & SECURITY -$                                   MPP TO CLIENT

DIVISION 31 - EARTHWORK -$                                   CLIENT APPROVAL AND FUNDING

DIVISION 32 - EXTERIOR IMPROVEMENT -$                                   REQUISITION GENERATED

DIVISION 33 - UTILITIES -$                                   PO ISSUED (NOTICE TO PROCEED)

MOVING -$                                   SCHEDULE DEVELOPMENT

COMMISSIONING 9,800.00$                         CONSTRUCTION STARTS

GENERAL LIABILITY -$                                   RFIS, SUBMITTALS, DOCUMENTS

GENERAL CONDITIONS (STAFFING, ETC.) -$                                   PROGRESS REVIEWS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) -$                                   PAYMENT APPLICATIONS, INVOICES

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) -$                                   INSPECTIONS

INFORMATION TECHNOLOGIES & RESOURCES COST 100.00$                  CERTIFICATE OF COMPLETION

UCF IT 100.00$                             CERTIFICATE OF OCCUPANCY

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) -$                                   BENEFICIAL OCCUPANCY BY CLIENT

FBO AND PERMITTING COST 14,668.99$             PUNCH LIST COMPLETION

BUILDING CODE OFFICE 2,810.00$                         FINAL INVOICES

STATE FIRE MARSHALL -$                                   OWNER'S MANUALS

PROJECT MANAGEMENT FEES 11,665.96$                       ASSET TURNOVER TO OPERATIONS

FACILITIES OPERATIONS ALLOWANCE 193.03$                             ACCOUNTING CLOSE-OUT

TOTAL PROJECT COST 127,927.99$      TOTAL PROJECT TIME - 35.25 MONTHS
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