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DESIGN COST 5,500.00$               PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 5,500.00$                         SPAA, F&S REVIEW

CONSTRUCTION COST 147,666.60$          PM ASSIGNED

DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.) -$                                   PM CONTACTS REQUESTER

DIVISION 2 - EXISTING CONDITIONS -$                                   PM DEVELOPS SCOPE

DIVISION 3 - CONCRETE -$                                   A/E SELECTED

DIVISION 4 - MASONRY -$                                   A/E PROPOSAL REVIEW

DIVISION 5 - METALS -$                                   MPP TO CLIENT

DIVISION 6 - WOOD, PLASTICS & COMPOSITES -$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 - THERMAL & MOISTURE PROTECTION -$                                   REQUISITION GENERATED

DIVISION 8 - OPENINGS -$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 - FINISHES 134,301.60$                     A/E DESIGN

DIVISION 10 - SPECIALTIES 13,365.00$                       WORKSHOPS

DIVISION 11 - EQUIPMENT -$                                   PERMIT REVIEWS

DIVISION 12 - FURNISHINGS -$                                   S/S PERMIT DRAWINGS RECV'D
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DIVISION 14 - CONVEYING EQUIPMENT -$                                   BUILDING CODE OFFICE REVIEW

DIVISION 21 - FIRE SUPRESSION -$                                   STATE FIRE MARSHALL REVIEW

DIVISION 22 - PLUMBING -$                                   CONTRACTOR WALK-THROUGH

DIVISION 23 - HVAC -$                                   CONTRACTOR BID

DIVISION 25 - INTEGRATED AUTOMATION -$                                   PM REVIEWS BID
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DIVISION 27 - COMMUNICATIONS -$                                   PM PREPARES MPP
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COMMISSIONING -$                                   CONSTRUCTION STARTS

GENERAL LIABILITY -$                                   RFIS, SUBMITTALS, DOCUMENTS

GENERAL CONDITIONS (STAFFING, ETC.) -$                                   PROGRESS REVIEWS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) -$                                   PAYMENT APPLICATIONS, INVOICES

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) -$                                   INSPECTIONS

INFORMATION TECHNOLOGIES & RESOURCES COST 24,105.84$             CERTIFICATE OF COMPLETION

UCF IT 24,105.84$                       CERTIFICATE OF OCCUPANCY

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) -$                                   BENEFICIAL OCCUPANCY BY CLIENT

FBO AND PERMITTING COST 19,353.13$             PUNCH LIST COMPLETION

BUILDING CODE OFFICE 2,625.00$                         FINAL INVOICES

STATE FIRE MARSHALL -$                                   OWNER'S MANUALS

PROJECT MANAGEMENT FEES 16,728.13$                       ASSET TURNOVER TO OPERATIONS

FACILITIES OPERATIONS ALLOWANCE -$                                   ACCOUNTING CLOSE-OUT

TOTAL PROJECT COST 196,625.57$      TOTAL PROJECT TIME - 25 MONTHS
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