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PROJECT COST PROJECT TIME

DESIGN COST $ 29,000.00 PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN | $ 29,000.00 | | _ [SPAA, F&S REVIEW

CONSTRUCTION COST S 292,033.21 E PM ASSIGNED 3.25 MONTHS
DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.) $ - “ [PM conTACTS REQUESTER

DIVISION 2 - EXISTING CONDITIONS $ - PM DEVELOPS SCOPE

DIVISION 3 - CONCRETE $ - A/E SELECTED

DIVISION 4 - MASONRY $ - A/E PROPOSAL REVIEW

DIVISION 5 - METALS $ - MPP TO CLIENT

DIVISION 6 - WOOD, PLASTICS & COMPOSITES $ - = |CLIENT APPROVAL AND FUNDING

DIVISION 7 - THERMAL & MOISTURE PROTECTION $ - % REQUISITION GENERATED 4.75 MONTHS
DIVISION 8 - OPENINGS $ - © |PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 - FINISHES $ - A/E DESIGN

DIVISION 10 - SPECIALTIES $ - WORKSHOPS

DIVISION 11 - EQUIPMENT $ - PERMIT REVIEWS

DIVISION 12 - FURNISHINGS $ 292,033.21 S/S PERMIT DRAWINGS RECV'D

DIVISION 13 - SPECIAL CONSTRUCTION $ - PERMIT SUBMISSION

DIVISION 14 - CONVEYING EQUIPMENT $ - BUILDING CODE OFFICE REVIEW

DIVISION 21 - FIRE SUPRESSION $ - STATE FIRE MARSHALL REVIEW

DIVISION 22 - PLUMBING $ - CONTRACTOR WALK-THROUGH

DIVISION 23 - HVAC $ - — |CONTRACTOR BID

DIVISION 25 - INTEGRATED AUTOMATION $ - 2 [PM REVIEWS BID

DIVISION 26 - ELECTRICAL $ - § AVP F&S APPROVAL OF BID 125 MONTHS
DIVISION 27 - COMMUNICATIONS $ - @ |pM PREPARES MPP

DIVISION 28 - ELECTRONIC SAFETY & SECURITY $ - MPP TO CLIENT

DIVISION 31 - EARTHWORK $ - CLIENT APPROVAL AND FUNDING

DIVISION 32 - EXTERIOR IMPROVEMENT $ - REQUISITION GENERATED

DIVISION 33 - UTILITIES $ - PO ISSUED (NOTICE TO PROCEED)

MOVING $ - SCHEDULE DEVELOPMENT

COMMISSIONING $ - CONSTRUCTION STARTS

GENERAL LIABILITY $ - RFIS, SUBMITTALS, DOCUMENTS

GENERAL CONDITIONS (STAFFING, ETC.) $ - 8 |PROGRESS REVIEWS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) $ - g PAYMENT APPLICATIONS, INVOICES 5 5 MONTHS
PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) $ - £ |INSPECTIONS

INFORMATION TECHNOLOGIES & RESOURCES COST S 14,914.00 § CERTIFICATE OF COMPLETION

UCF IT $ 14,914.00 CERTIFICATE OF OCCUPANCY

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) $ - BENEFICIAL OCCUPANCY BY CLIENT

FBO AND PERMITTING COST S 25,649.83 PUNCH LIST COMPLETION

BUILDING CODE OFFICE $ 4,730.00 'g FINAL INVOICES

STATE FIRE MARSHALL $ 675.00 | | & [OWNER'S MANUALS 3.25 MONTHS
PROJECT MANAGEMENT FEES $ 18,869.83 8 ASSET TURNOVER TO OPERATIONS

FACILITIES OPERATIONS ALLOWANCE $ 1,375.00 ACCOUNTING CLOSE-OUT

TOTAL PROJECT COST S 361,597.04 | [TOTAL PROJECT TIME - 18 MONTHS
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