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PROJECT DESCRIPTION: IN CREOL 100A BLACK ACRYLIC AFFILIATES WALL REPLACED WITH DRY WALL, AND TELEVISION MOUNTED WITH ELECTRICAL AND DATA 
CONNECTIONS LOCATED AND HIDDEN BEHIND THE TV. NEW DRYWALL PAINTED BLACK.



PROJECT INFORMATION
PROJECT NAME: CREOL AFFILIATES WALL UPDATE

PROJECT NUMBER: 26053001

PROJECT COST PROJECT TIME
DESIGN COST -$                         PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN -$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 16,012.00$             PM ASSIGNED

DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 2,700.00$                         PM CONTACTS REQUESTER

DIVISION 2 - EXISTING CONDITIONS -$                                   PM DEVELOPS SCOPE

DIVISION 3 - CONCRETE -$                                   A/E SELECTED

DIVISION 4 - MASONRY -$                                   A/E PROPOSAL REVIEW

DIVISION 5 - METALS -$                                   MPP TO CLIENT

DIVISION 6 - WOOD, PLASTICS & COMPOSITES -$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 - THERMAL & MOISTURE PROTECTION -$                                   REQUISITION GENERATED

DIVISION 8 - OPENINGS -$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 - FINISHES 6,449.00$                         A/E DESIGN

DIVISION 10 - SPECIALTIES -$                                   WORKSHOPS

DIVISION 11 - EQUIPMENT -$                                   PERMIT REVIEWS

DIVISION 12 - FURNISHINGS -$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 - SPECIAL CONSTRUCTION -$                                   PERMIT SUBMISSION

DIVISION 14 - CONVEYING EQUIPMENT -$                                   BUILDING CODE OFFICE REVIEW

DIVISION 21 - FIRE SUPRESSION -$                                   STATE FIRE MARSHALL REVIEW

DIVISION 22 - PLUMBING -$                                   CONTRACTOR WALK-THROUGH

DIVISION 23 - HVAC -$                                   CONTRACTOR BID

DIVISION 25 - INTEGRATED AUTOMATION -$                                   PM REVIEWS BID

DIVISION 26 - ELECTRICAL 5,584.00$                         AVP F&S APPROVAL OF BID

DIVISION 27 - COMMUNICATIONS -$                                   PM PREPARES MPP

DIVISION 28 - ELECTRONIC SAFETY & SECURITY -$                                   MPP TO CLIENT

DIVISION 31 - EARTHWORK -$                                   CLIENT APPROVAL AND FUNDING

DIVISION 32 - EXTERIOR IMPROVEMENT -$                                   REQUISITION GENERATED

DIVISION 33 - UTILITIES -$                                   PO ISSUED (NOTICE TO PROCEED)

MOVING -$                                   SCHEDULE DEVELOPMENT

COMMISSIONING -$                                   CONSTRUCTION STARTS

GENERAL LIABILITY -$                                   RFIS, SUBMITTALS, DOCUMENTS

GENERAL CONDITIONS (STAFFING, ETC.) 1,279.00$                         PROGRESS REVIEWS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) -$                                   PAYMENT APPLICATIONS, INVOICES

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) -$                                   INSPECTIONS

INFORMATION TECHNOLOGIES & RESOURCES COST 1,462.21$               CERTIFICATE OF COMPLETION

UCF IT 1,273.32$                         CERTIFICATE OF OCCUPANCY

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) 188.89$                             BENEFICIAL OCCUPANCY BY CLIENT

FBO AND PERMITTING COST 1,793.82$               PUNCH LIST COMPLETION

BUILDING CODE OFFICE 294.00$                             FINAL INVOICES

STATE FIRE MARSHALL -$                                   OWNER'S MANUALS

PROJECT MANAGEMENT FEES 1,499.82$                         ASSET TURNOVER TO OPERATIONS

FACILITIES OPERATIONS ALLOWANCE -$                                   ACCOUNTING CLOSE-OUT

TOTAL PROJECT COST 19,268.03$         TOTAL PROJECT TIME - 7.25 MONTHS

PROJECT DESCRIPTION: IN CREOL 100A BLACK ACRYLIC AFFILIATES WALL REPLACED WITH DRY WALL, AND TELEVISION MOUNTED WITH ELECTRICAL AND DATA 
CONNECTIONS LOCATED AND HIDDEN BEHIND THE TV. NEW DRYWALL PAINTED BLACK.
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