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PROJECT COST PROJECT TIME
DESIGN COST S 750.00 PROJECT SUBMITTED BY CLIENT
ARCHITECT / ENGINEER / INTERIOR DESIGN S 750.00 — |SPAA, F&S REVIEW
CONSTRUCTION COST $  119,232.67 | | = [PmAssiGNED 8.75 MONTHS
DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.) S 1,965.00 “ |PM CONTACTS REQUESTER
DIVISION 2 - EXISTING CONDITIONS S 2,350.00 PM DEVELOPS SCOPE
DIVISION 3 - CONCRETE S = A/E SELECTED
DIVISION 4 - MASONRY S = A/E PROPOSAL REVIEW
DIVISION 5 - METALS S = MPP TO CLIENT
DIVISION 6 - WOOD, PLASTICS & COMPOSITES S = = |CLIENT APPROVAL AND FUNDING
DIVISION 7 - THERMAL & MOISTURE PROTECTION S = % REQUISITION GENERATED N/A
DIVISION 8 - OPENINGS S = 2 |PO ISSUED (NOTICE TO PROCEED)
DIVISION 9 - FINISHES S 17,018.00 A/E DESIGN
DIVISION 10 - SPECIALTIES S = WORKSHOPS
DIVISION 11 - EQUIPMENT S = PERMIT REVIEWS
DIVISION 12 - FURNISHINGS S 92,127.67 S/S PERMIT DRAWINGS RECV'D
DIVISION 13 - SPECIAL CONSTRUCTION S = PERMIT SUBMISSION
DIVISION 14 - CONVEYING EQUIPMENT S = BUILDING CODE OFFICE REVIEW
DIVISION 21 - FIRE SUPRESSION S = STATE FIRE MARSHALL REVIEW
DIVISION 22 - PLUMBING S = CONTRACTOR WALK-THROUGH
DIVISION 23 - HVAC S = = |CONTRACTOR BID
DIVISION 25 - INTEGRATED AUTOMATION S = E PM REVIEWS BID
L 3 MONTHS
DIVISION 26 - ELECTRICAL S = > [AVP F&S APPROVAL OF BID
DIVISION 27 - COMMUNICATIONS S = @ |PM PREPARES MPP
DIVISION 28 - ELECTRONIC SAFETY & SECURITY S = MPP TO CLIENT
DIVISION 31 - EARTHWORK S = CLIENT APPROVAL AND FUNDING
DIVISION 32 - EXTERIOR IMPROVEMENT S = REQUISITION GENERATED
DIVISION 33 - UTILITIES S = PO ISSUED (NOTICE TO PROCEED)
MOVING S = SCHEDULE DEVELOPMENT
COMMISSIONING S = CONSTRUCTION STARTS
GENERAL LIABILITY S 240.00 RFIS, SUBMITTALS, DOCUMENTS
GENERAL CONDITIONS (STAFFING, ETC.) S 2,628.00 S PROGRESS REVIEWS
CONTRACTOR'S FEE (OVERHEAD & PROFIT) S 2,904.00 g PAYMENT APPLICATIONS, INVOICES
PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) S = E INSPECTIONS 125 MONTHS
INFORMATION TECHNOLOGIES & RESOURCES COST $ - S |CERTIFICATE OF COMPLETION
UCF IT S = CERTIFICATE OF OCCUPANCY
OFFICE OF INSTRUCTIONAL RESOURCES (OIR) S = BENEFICIAL OCCUPANCY BY CLIENT
FBO AND PERMITTING COST $ 8,096.51 PUNCH LIST COMPLETION
BUILDING CODE OFFICE S 654.00 % FINAL INVOICES
STATE FIRE MARSHALL S - "-;"-' OWNER'S MANUALS 2.75 MONTHS
PROJECT MANAGEMENT FEES S 7,442.51 8 ASSET TURNOVER TO OPERATIONS
FACILITIES OPERATIONS ALLOWANCE S = ACCOUNTING CLOSE-OUT
TOTAL PROJECT COST S 128,079.18 | |TOTAL PROJECT TIME - 15.75 MONTHS
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