
PROJECT INFORMATION
PROJECT NAME: LAKE NONA CENCER CENTER ROOM A3790 INSTALL 2 
AUTOCLAVES AND A GLASSWASHER

PROJECT NUMBER: 26105001

PROJECT IMAGES

PROJECT COST SHEET

DATE COMPLETED: JUNE 8, 2026

PROJECT MANAGER: SAMANTHA MASON

PROJECT DESCRIPTION: EXISTING MECHANICAL, PLUMBING, AND ELECTRICAL UTILITIES MODIFIED IN ROOM A3792 AT LAKE NONA CANCER CENTER FOR GLASSWASH 
SUPPORT TO FACILITATE THE INSTALLATION OF TWO (2) AUTOCLAVES AND ONE (1) GLASS CLEANER. ADDITIONALLY, ARCHITECTURAL MODIFICATIONS WERE MADE TO 
INCORPORATE THE NEW EQUIPMENT INTO THE EXISTING SPACE.



PROJECT INFORMATION
PROJECT NAME: LAKE NONA CENCER CENTER ROOM A3790 INSTALL 2 
AUTOCLAVES AND A GLASSWASHER

PROJECT NUMBER: 26105001

PROJECT COST PROJECT TIME
DESIGN COST 24,990.00$             PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 24,990.00$                       SPAA, F&S REVIEW

CONSTRUCTION COST 83,080.96$             PM ASSIGNED

DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.) -$                                   PM CONTACTS REQUESTER

DIVISION 2 - EXISTING CONDITIONS -$                                   PM DEVELOPS SCOPE

DIVISION 3 - CONCRETE -$                                   A/E SELECTED

DIVISION 4 - MASONRY -$                                   A/E PROPOSAL REVIEW

DIVISION 5 - METALS -$                                   MPP TO CLIENT

DIVISION 6 - WOOD, PLASTICS & COMPOSITES -$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 - THERMAL & MOISTURE PROTECTION -$                                   REQUISITION GENERATED

DIVISION 8 - OPENINGS 2,559.91$                         PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 - FINISHES -$                                   A/E DESIGN

DIVISION 10 - SPECIALTIES -$                                   WORKSHOPS

DIVISION 11 - EQUIPMENT -$                                   PERMIT REVIEWS

DIVISION 12 - FURNISHINGS -$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 - SPECIAL CONSTRUCTION -$                                   PERMIT SUBMISSION

DIVISION 14 - CONVEYING EQUIPMENT -$                                   BUILDING CODE OFFICE REVIEW

DIVISION 21 - FIRE SUPRESSION -$                                   STATE FIRE MARSHALL REVIEW

DIVISION 22 - PLUMBING -$                                   CONTRACTOR WALK-THROUGH

DIVISION 23 - HVAC 39,000.00$                       CONTRACTOR BID

DIVISION 25 - INTEGRATED AUTOMATION -$                                   PM REVIEWS BID

DIVISION 26 - ELECTRICAL 19,490.00$                       AVP F&S APPROVAL OF BID

DIVISION 27 - COMMUNICATIONS -$                                   PM PREPARES MPP

DIVISION 28 - ELECTRONIC SAFETY & SECURITY -$                                   MPP TO CLIENT

DIVISION 31 - EARTHWORK -$                                   CLIENT APPROVAL AND FUNDING

DIVISION 32 - EXTERIOR IMPROVEMENT -$                                   REQUISITION GENERATED

DIVISION 33 - UTILITIES -$                                   PO ISSUED (NOTICE TO PROCEED)

MOVING -$                                   SCHEDULE DEVELOPMENT

COMMISSIONING -$                                   CONSTRUCTION STARTS

GENERAL LIABILITY 735.23$                             RFIS, SUBMITTALS, DOCUMENTS

GENERAL CONDITIONS (STAFFING, ETC.) 12,473.06$                       PROGRESS REVIEWS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 8,822.76$                         PAYMENT APPLICATIONS, INVOICES

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) -$                                   INSPECTIONS

INFORMATION TECHNOLOGIES & RESOURCES COST -$                         CERTIFICATE OF COMPLETION

UCF IT -$                                   CERTIFICATE OF OCCUPANCY

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) -$                                   BENEFICIAL OCCUPANCY BY CLIENT

FBO AND PERMITTING COST 2,088.00$               PUNCH LIST COMPLETION

BUILDING CODE OFFICE 1,688.00$                         FINAL INVOICES

STATE FIRE MARSHALL -$                                   OWNER'S MANUALS

PROJECT MANAGEMENT FEES 400.00$                             ASSET TURNOVER TO OPERATIONS

FACILITIES OPERATIONS ALLOWANCE -$                                   ACCOUNTING CLOSE-OUT

TOTAL PROJECT COST 110,158.96$      TOTAL PROJECT TIME - 11.5 MONTHS

PROJECT DESCRIPTION: EXISTING MECHANICAL, PLUMBING, AND ELECTRICAL UTILITIES MODIFIED IN ROOM A3792 AT LAKE NONA CANCER CENTER FOR GLASSWASH 
SUPPORT TO FACILITATE THE INSTALLATION OF TWO (2) AUTOCLAVES AND ONE (1) GLASS CLEANER. ADDITIONALLY, ARCHITECTURAL MODIFICATIONS WERE MADE TO 
INCORPORATE THE NEW EQUIPMENT INTO THE EXISTING SPACE.
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