
PROJECT INFORMATION

PROJECT NAME: DTC PARKING GARAGE FACILITIES OPERATIONS OFFICE 

BUILD‐OUT

PROJECT NUMBER: 20917001

SQUARE FOOTAGE: 8,301

PROJECT IMAGES

COST PER SQUARE FOOT: $69.41

PROJECT COST

DATE COMPLETED: MARCH 28, 2023

PROJECT MANAGER: GEORGE HAYNER

PROJECT DESCRIPTION: BUILD‐OUT OF THE FACILITIES OPERATIONS OFFICES, ONE RESTROOM, ONE CUSTODIAL ROOM, AND WAREHOUSE SHELL ON THE GROUND 

FLOOR OF THE DOWNTOWN PARKING GARAGE. PROJECT REQUIRED DESIGN BY AN AE, TEST AND BALANCING, COMMISSIONING, AND ALL ASSOCIATED 

PLUMBING, ELECTRICAL, HVAC, FIRE PROTECTION, AND FINISHES IN ORDER TO BUILD‐OUT THE SPACE FOR OCCUPANCY. PROJECT CLOSEOUT WAS DELAYED BY 

COMMISSIONING ISSUES, INCLUDING THE NEED TO ADD DAMPER/ACTUATORS. 



PROJECT INFORMATION

PROJECT NAME: DTC PARKING GARAGE FACILITIES OPERATIONS OFFICE 

BUILD‐OUT

PROJECT NUMBER: 20917001

SQUARE FOOTAGE: 8,301

PROJECT COST PROJECT TIME

DESIGN COST 34,076.00$             PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 34,076.00$                       SPAA, F&S REVIEW

CONSTRUCTION COST 500,329.17$          PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 8,253.00$                          PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS 5,558.72$                          PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE 1,800.00$                          A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES 6,348.00$                          CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION 47,395.00$                       REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS 18,050.00$                       PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 81,411.92$                       A/E DESIGN

DIVISION 10 ‐ SPECIALTIES 1,106.00$                          WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION 11,115.52$                          STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING 28,090.00$                       CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC 106,603.15$                     CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 81,105.00$                       PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY 6,335.00$                          PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING 13,028.00$                       PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 3,701.34$                          CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 39,355.22$                       RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 35,998.45$                       PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) 5,074.85$                          PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST 13,895.61$             INSPECTIONS

UCF IT 13,895.61$                       CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 27,883.94$             BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 6,534.00$                          PUNCH LIST COMPLETION

STATE FIRE MARSHALL 1,082.76$                          FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 16,997.44$                       OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE 3,269.74$                          ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 576,184.72$      TOTAL PROJECT TIME ‐ 3 YEARS, 3.5 MONTHS

PROJECT DESCRIPTION: BUILD‐OUT OF THE FACILITIES OPERATIONS OFFICES, ONE RESTROOM, ONE CUSTODIAL ROOM, AND WAREHOUSE SHELL ON THE GROUND FLOOR OF 

THE DOWNTOWN PARKING GARAGE. PROJECT REQUIRED DESIGN BY AN AE, TEST AND BALANCING, COMMISSIONING, AND ALL ASSOCIATED PLUMBING, ELECTRICAL, HVAC, 

FIRE PROTECTION, AND FINISHES IN ORDER TO BUILD‐OUT THE SPACE FOR OCCUPANCY. PROJECT CLOSEOUT WAS DELAYED BY COMMISSIONING ISSUES, INCLUDING THE 

NEED TO ADD DAMPER/ACTUATORS. 
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