
PROJECT INFORMATION
PROJECT NAME: THEATRE ELECTRICAL PANEL REPLACEMENT

PROJECT NUMBER: 21006002

PROJECT IMAGES

PROJECT COST

DATE COMPLETED: MAY 1, 2023

PROJECT MANAGER: MARIA YEBRA‐TEIMOURI

PROJECT DESCRIPTION: REPLACE ELECTRICAL PANEL AT THE THEATRE BUILDING. DONE IN TANDEM WITH PROJECT 21005002 TO DISCONNECT ELECTRICAL FEED 

FROM THE CHEMISTRY BUILDING TO THE THEATRE. INCOMING POWER SERVICE RECONFIGURED TO ACCOMMODATE THE LOADS FROM A SINGLE TRANSFORMER. 

BREAKERS INSTALLED IN MAIN DISTRIBUTION PANEL TO SERVICE NEW PANEL AND SHOP EQUIPMENT. BATTERY BACKUP INVERTER SYSTEM ADDED TO REPLACE 

THE EMERGENCY FEEDER COMING FROM CHEMISTRY. CONSTRUCTION TIMELINE WAS EXTENDED BY THE NEED TO SCHEDULE AROUND THEATRE EVENTS, WHICH 

OCCUR YEAR‐ROUND.      



PROJECT INFORMATION
PROJECT NAME: THEATRE ELECTRICAL PANEL REPLACEMENT

PROJECT NUMBER: 21006002

PROJECT COST PROJECT TIME

DESIGN COST 22,200.00$             PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 22,200.00$                       SPAA, F&S REVIEW

CONSTRUCTION COST 117,100.00$           PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) ‐$                                   PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES ‐$                                   A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 117,100.00$                     PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY ‐$                                   CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) ‐$                                   RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) ‐$                                   PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 7,967.23$               BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 2,756.00$                          PUNCH LIST COMPLETION

STATE FIRE MARSHALL 100.00$                             FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 4,690.56$                          OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE 420.67$                             ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 147,267.23$      TOTAL PROJECT TIME ‐ 26.25 MONTHS
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