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DATE COMPLETED: FEBRUARY 6, 2023

PROJECT MANAGER: JOANNE TOOLE

PROJECT DESCRIPTION: PROVIDE ELECTRICAL CONNECTION FOR A HAAS COMPUTER NUMERICAL CONTROL (CNC) MACHINE AT THE SIEMENS ENERGY CENTER. 

EXISTING 100 AMP SERVICE WAS UTILIZED, WITH EXISTING CIRCUITS EXTENDED TO CNC MACHINE. CONDUIT RUN OVERHEAD AT THE SAME ELEVATION AS THE 

BOTTOM OF THE MEZZANINE, INCLUDES FLEXIBLE CONNECTION TO MACHINE. PROJECT WAS DELAYED SOMEWHAT IN THE EARLY STAGES DUE TO SCOPE 

CHANGES AND PROPOSAL REVISIONS. 



PROJECT INFORMATION

PROJECT NAME: SEC ELECTRICAL CONNECTION FOR HAAS CNC MACHINE

PROJECT NUMBER: 21044001

PROJECT COST PROJECT TIME

DESIGN COST ‐$                         PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN ‐$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 7,404.00$               PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) ‐$                                   PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES ‐$                                   A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 4,916.00$                          PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY ‐$                                   CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 1,894.00$                          RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 594.00$                             PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 1,409.16$               BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 150.00$                             PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 1,259.16$                          OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 8,813.16$           TOTAL PROJECT TIME ‐ 19.75 MONTHS

PROJECT DESCRIPTION: PROVIDE ELECTRICAL CONNECTION FOR A HAAS COMPUTER NUMERICAL CONTROL (CNC) MACHINE AT THE SIEMENS ENERGY CENTER. 

EXISTING 100 AMP SERVICE WAS UTILIZED, WITH EXISTING CIRCUITS EXTENDED TO CNC MACHINE. CONDUIT RUN OVERHEAD AT THE SAME ELEVATION AS THE 

BOTTOM OF THE MEZZANINE, INCLUDES FLEXIBLE CONNECTION TO MACHINE. PROJECT WAS DELAYED SOMEWHAT IN THE EARLY STAGES DUE TO SCOPE 

CHANGES AND PROPOSAL REVISIONS. 
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