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PROJECT DESCRIPTION: TECH FEE CLASSROOM REFRESH IN ROOMS 105, 106, 108, 111, 226 AT THE PSYCHOLOGY BUILDING. INCLUDED THE INSTALLATION OF 
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PROJECT INFORMATION
PROJECT NAME: PSYCHOLOGY TECH FEE CLASSROOM REFRESH

PROJECT NUMBER: 21099001

PROJECT COST PROJECT TIME

DESIGN COST 3,750.00$               PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 3,750.00$                          SPAA, F&S REVIEW

CONSTRUCTION COST 249,145.24$           PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 3,361.00$                          PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS 1,630.00$                          PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 12,689.00$                       A/E DESIGN

DIVISION 10 ‐ SPECIALTIES 38,715.00$                       WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS 7,293.24$                          S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 118,224.00$                     PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY 22,467.00$                       PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 2,132.00$                          CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 13,995.00$                       RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 21,533.00$                       PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) 7,106.00$                          PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 56,231.98$             BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 5,068.93$                          PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 50,528.05$                       OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE 635.00$                             ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 309,127.22$      TOTAL PROJECT TIME ‐ 24.75 MONTHS
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ACCESS CONTROL CARD READERS, ATOMIC CLOCKS, WHITEBOARDS, SIGNAGE, PROJECTOR SCREENS, MONITORS, EQUIPMENT CABINETS, LIGHTING CONTROLLERS, 

CAMERAS, SPEAKERS, AND FIRE ALARM RELAYS. PROJECT REQUIRED COORDINATION WITH UCF OIR, AN ADA STUDY, AND NEW ADA TABLES AND CHAIRS. 
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