
PROJECT INFORMATION
PROJECT NAME: FOOTBALL STADIUM GATE LIGHTING

PROJECT NUMBER: 21135004

PROJECT IMAGES

PROJECT COST

DATE COMPLETED: JUNE 26, 2023

PROJECT MANAGER: CHRISTOPHER HARRIS

PROJECT DESCRIPTION: INSTALL 4 LIGHT POLES AND CANOPY LIGHTING AT 2 GATE ENTRANCES AT FBC MORTGAGE FOOTBALL STADIUM. PROJECT REQUIRED 

DESIGN BY AN ELECTRICAL ENGINEER AND CIRCUIT LOAD ANALYSIS, AND INCLUDED ALL ASSOCIATED CONDUIT, WIRING, AND BOXES. POLES WERE INSTALLED 

USING AIR JACK METHOD.   



PROJECT INFORMATION
PROJECT NAME: FOOTBALL STADIUM GATE LIGHTING

PROJECT NUMBER: 21135004

PROJECT COST PROJECT TIME

DESIGN COST 10,000.00$             PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 10,000.00$                       SPAA, F&S REVIEW

CONSTRUCTION COST 52,296.46$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) ‐$                                   PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES ‐$                                   A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 52,296.46$                       PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY ‐$                                   CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) ‐$                                   RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) ‐$                                   PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 1,285.29$               BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 246.00$                             PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES ‐$                                   OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE 1,039.29$                          ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 63,581.75$        TOTAL PROJECT TIME ‐ 24.5 MONTHS
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PROJECT DESCRIPTION: INSTALL 4 LIGHT POLES AND CANOPY LIGHTING AT 2 GATE ENTRANCES AT FBC MORTGAGE FOOTBALL STADIUM. PROJECT REQUIRED 

DESIGN BY AN ELECTRICAL ENGINEER AND CIRCUIT LOAD ANALYSIS, AND INCLUDED ALL ASSOCIATED CONDUIT, WIRING, AND BOXES. POLES WERE INSTALLED 
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