
PROJECT INFORMATION

PROJECT NAME: PARTNERSHIP II BUSINESS CENTER DOOR REMOVAL, 

INSTALL OCCUPANCY SENSOR, AND ELECTRICAL OUTLETS

PROJECT NUMBER: 21811901

SQUARE FOOTAGE: NA

PROJECT IMAGES

COST PER SQUARE FOOT: NA

PROJECT COST

DATE COMPLETED: NOVEMBER 17, 2021

PROJECT MANAGER: ROBERT SHARPS

PROJECT DESCRIPTION: REMOVE EXISTING DOOR AND FRAME, PATCH AND PAINT WALL AFTER REMOVAL, AT ENTRANCE TO ROOM 230 BUSINESS CENTER AT 

PARTNERSHIP II. INSTALL NEW ELECTRICAL OUTLET AND ASSOCIATED CONDUIT AND CONDUCTORS. INSTALL CEILING MOUNTED OCCUPANCY SENSOR AND 

REWORK LIGHTING TO WORK OFF OF BOTH THE SWITCH AT ENTRANCE AND THE NEW SENSOR. 



PROJECT INFORMATION
PROJECT NAME: PARTNERSHIP II BUSINESS CENTER DOOR REMOVAL, 

INSTALL OCCUPANCY SENSOR, AND ELECTRICAL OUTLETS

PROJECT NUMBER: 21811901

SQUARE FOOTAGE: NA

PROJECT COST PROJECT TIME

DESIGN COST ‐$                         PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN ‐$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 10,595.00$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) ‐$                                   PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS 5,350.00$                          PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES ‐$                                   A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 3,985.00$                          PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY ‐$                                   CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) ‐$                                   RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 1,260.00$                          PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 499.64$                   BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 150.00$                             PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 349.64$                             OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 11,094.64$        TOTAL PROJECT TIME ‐ 8.5 MONTHS
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PROJECT DESCRIPTION: REMOVE EXISTING DOOR AND FRAME, PATCH AND PAINT WALL AFTER REMOVAL, AT ENTRANCE TO ROOM 230 BUSINESS CENTER AT 

PARTNERSHIP II. INSTALL NEW ELECTRICAL OUTLET AND ASSOCIATED CONDUIT AND CONDUCTORS. INSTALL CEILING MOUNTED OCCUPANCY SENSOR AND 

REWORK LIGHTING TO WORK OFF OF BOTH THE SWITCH AT ENTRANCE AND THE NEW SENSOR. 
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PROJECT COST

COST PER SQUARE FOOT: NA


