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PROJECT NAME: HPH ANTHROPOLOGY TRAKA BOX INSTALLATION

PROJECT NUMBER: 22014002

PROJECT IMAGES

PROJECT COST

DATE COMPLETED: DECEMBER 8, 2022

PROJECT MANAGER: JASON MOTTO

PROJECT DESCRIPTION: INSTALLATION OF TRAKA BOX IN ROOM 309B IN THE ANTHROPOLOGY DEPARTMENT AT HOWARD PHILLIPS HALL. PROJECT REQUIRED GC 

PRODUCED PERMIT DOCUMENTS, TEMPORARY PROTECTION OF EXISTING FINISHES, DRYWALL CUT AND REMOVED TO INSTALL FIRE RETARDANT BACKING, AND 

THE WALL WITH THE NEW TRAKA WAS PAINTED CORNER TO CORNER. TRAKA BOX IS AN M‐SERIES CABINET WITH 20 POSITIONS, PROXIMITY CARD READER, 

TRAKAWEB PRO+ LICENSE, AND TRAKA PROFESSIONAL SERVICES. ELECTRICAL WORK INCLUDED UTILIZATION OF EXISTING CIRCUIT, AND THE INSTALLATION OF 

ONE 1" LOW VOLTAGE DATA STUB. 



PROJECT INFORMATION
PROJECT NAME: HPH ANTHROPOLOGY TRAKA BOX INSTALLATION

PROJECT NUMBER: 22014002

PROJECT COST PROJECT TIME

DESIGN COST ‐$                         PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN ‐$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 15,332.00$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 246.00$                             PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 1,170.00$                          A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT 8,764.00$                          PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 1,620.00$                          PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 136.00$                             CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 1,753.00$                          RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 1,643.00$                          PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 2,981.03$               BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 318.00$                             PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 2,663.03$                          OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 18,313.03$        TOTAL PROJECT TIME ‐ 10 MONTHS
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TRAKAWEB PRO+ LICENSE, AND TRAKA PROFESSIONAL SERVICES. ELECTRICAL WORK INCLUDED UTILIZATION OF EXISTING CIRCUIT, AND THE INSTALLATION OF 
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