
PROJECT INFORMATION
PROJECT NAME: HOUSING ADMIN ROOM 123 RECONFIGURATION

PROJECT NUMBER: 22073002

SQUARE FOOTAGE: 743

PROJECT IMAGES

COST PER SQUARE FOOT: $139.54

PROJECT COST

DATE COMPLETED: MAY 24, 2023

PROJECT MANAGER: CHRISTOPHER HARRIS

PROJECT DESCRIPTION: RECONFIGURATION OF ROOM 123 AT HOUSING ADMIN TO PROVIDE 8 NEW WORKSTATIONS, NEW CARPET AND PAINT, AS WELL AS 

LIGHTING, POWER, AND DATA TO SUPPORT THE NEW CONFIGURATION. PROJECT REQUIRED DESIGN BY AN AE, AND COLLABORATION WITH UCFIT. EXISTING 

MOVEABLE PARTITION WAS REMOVED, CEILING LIGHT FIXTURES RETROFITTED FOR LED, POWER AND DATA RUN THROUGH POWER POLES IN NEW 

WORKSTATIONS, THERMOSTAT RELOCATED, NEW RECEPTACLES, OUTLETS, AND FIRE ALARM DEVICES INSTALLED. 



PROJECT INFORMATION
PROJECT NAME: HOUSING ADMIN ROOM 123 RECONFIGURATION

PROJECT NUMBER: 22073002

SQUARE FOOTAGE: 743

PROJECT COST PROJECT TIME

DESIGN COST 8,767.00$               PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 8,767.00$                          SPAA, F&S REVIEW

CONSTRUCTION COST 78,045.36$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 8,662.18$                          PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS 3,480.00$                          PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 10,137.95$                       A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS 43,041.55$                       S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 6,075.00$                          PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY ‐$                                   CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) ‐$                                   RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 6,648.68$                          PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST 3,126.90$               INSPECTIONS

UCF IT 3,126.90$                          CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 13,741.88$             BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 1,518.00$                          PUNCH LIST COMPLETION

STATE FIRE MARSHALL 195.11$                             FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 12,000.00$                       OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE 28.77$                               ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 103,681.14$      TOTAL PROJECT TIME ‐ 13.25 MONTHS

PROJECT DESCRIPTION: RECONFIGURATION OF ROOM 123 AT HOUSING ADMIN TO PROVIDE 8 NEW WORKSTATIONS, NEW CARPET AND PAINT, AS WELL AS 

LIGHTING, POWER, AND DATA TO SUPPORT THE NEW CONFIGURATION. PROJECT REQUIRED DESIGN BY AN AE, AND COLLABORATION WITH UCFIT. EXISTING 

MOVEABLE PARTITION WAS REMOVED, CEILING LIGHT FIXTURES RETROFITTED FOR LED, POWER AND DATA RUN THROUGH POWER POLES IN NEW 

WORKSTATIONS, THERMOSTAT RELOCATED, NEW RECEPTACLES, OUTLETS, AND FIRE ALARM DEVICES INSTALLED. 
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