
PROJECT INFORMATION

PROJECT NAME: CLASSROOM BUILDING 1 ROOMS 305, 306, 306A 

RENOVATION

PROJECT NUMBER: 22079003

SQUARE FOOTAGE: 947

PROJECT IMAGES

COST PER SQUARE FOOT: $108.39

PROJECT COST

DATE COMPLETED: APRIL 26, 2024

PROJECT MANAGER: JOANNE TOOLE

PROJECT DESCRIPTION: CONVERSION OF EXISTING CONFERENCE ROOMS 305 AND 306A TO OPEN OFFICES. ADDITION OF ONE PARTITION WALL TO  EXISTING 

CONFERENCE ROOM 306 TO CREATE NEW STORAGE ROOM (306B) ACCESSIBLE FROM PUBLIC CORRIDOR, CONVERSION OF THE REST OF THE ROOM 306 TO 

PRIVATE OFFICE ACCESSIBLE FROM ROOM 305 & 306A. ADJUSTED CEILING LIGHTING, RETURN AIR GRILLE, THERMO & LIGHTING CONTROL TO SUIT NEW LAYOUT. 



PROJECT INFORMATION

PROJECT NAME: CLASSROOM BUILDING 1 ROOMS 305, 306, 306A 

RENOVATION

PROJECT NUMBER: 22079003

SQUARE FOOTAGE: 947

PROJECT COST PROJECT TIME

DESIGN COST 19,538.00$             PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 19,538.00$                       SPAA, F&S REVIEW

CONSTRUCTION COST 66,563.46$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 1,350.00$                          PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS 1,052.47$                          PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 11,230.00$                       A/E DESIGN

DIVISION 10 ‐ SPECIALTIES 700.00$                             WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                   BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION 2,600.00$                          STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC 4,500.00$                          CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 22,945.00$                       PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY 2,630.00$                          PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING 2,474.50$                          PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 250.00$                             CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 10,422.59$                       RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 6,408.90$                          PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST 2,106.60$               INSPECTIONS

UCF IT 2,106.60$                          CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FBO AND PERMITTING COST 14,437.19$             BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 1,688.00$                          PUNCH LIST COMPLETION

STATE FIRE MARSHALL 209.70$                             FINAL INVOICES

PROJECT MANAGEMENT FEES 12,205.05$                       OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE 334.44$                             ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 102,645.25$      TOTAL PROJECT TIME ‐ 23.25 MONTHS
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PROJECT DESCRIPTION: CONVERSION OF EXISTING CONFERENCE ROOMS 305 AND 306A TO OPEN OFFICES. ADDITION OF ONE PARTITION WALL TO  EXISTING 

CONFERENCE ROOM 306 TO CREATE NEW STORAGE ROOM (306B) ACCESSIBLE FROM PUBLIC CORRIDOR, CONVERSION OF THE REST OF THE ROOM 306 TO 

PRIVATE OFFICE ACCESSIBLE FROM ROOM 305 & 306A. ADJUSTED CEILING LIGHTING, RETURN AIR GRILLE, THERMO & LIGHTING CONTROL TO SUIT NEW LAYOUT. 
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DATE COMPLETED: APRIL 26, 2024

PROJECT MANAGER: JOANNE TOOLE

PROJECT COST

COST PER SQUARE FOOT: $108.39


