
PROJECT INFORMATION
PROJECT NAME: PHYSICAL SCIENCES ALL GENDER RESTROOM

PROJECT NUMBER: 22121006

SQUARE FOOTAGE: 189

PROJECT IMAGES

COST PER SQUARE FOOT: $342.85

PROJECT COST

DATE COMPLETED: MAY 24, 2023

PROJECT MANAGER: MARIA YEBRA‐TEIMOURI

PROJECT DESCRIPTION: CONVERT ONE ADA RESTROOM STALL, WITHIN EXISTING WOMEN'S RESTROOM, INTO A SINGLE OCCUPANT ALL GENDER RESTROOM, 

ACCESSIBLE FROM EXTERIOR. PROJECT REQUIRED AN ADA SURVEY, AS WELL AS ELECTRICAL AND HVAC DESIGN. INCLUDED THE DEMO OF EXISTING ADA STALL 

DOOR AND WALL FOR NEW DOOR OPENING. INSTALLATION OF NEW HOLLOW METAL DOOR AND ASSOCIATED HARDWARE, AND ADA DOOR OPERATOR WITH 

INTEGRATED LATCH. EXISTING DUPLEX OUTLET AND FIRE ALARM HORN/STROBE RELOCATED. EXISTING DRAIN LINE REROUTED. 



PROJECT INFORMATION
PROJECT NAME: PHYSICAL SCIENCES ALL GENDER RESTROOM

PROJECT NUMBER: 22121006

SQUARE FOOTAGE: 189

PROJECT COST PROJECT TIME

DESIGN COST 7,500.00$               PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 7,500.00$                          SPAA, F&S REVIEW

CONSTRUCTION COST 48,669.73$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 2,878.00$                          PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS 800.00$                             PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS 9,900.00$                          PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 7,000.00$                          A/E DESIGN

DIVISION 10 ‐ SPECIALTIES 800.00$                             WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING 4,191.00$                          CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 3,000.00$                          PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 546.67$                             CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 15,361.00$                       RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 4,193.06$                          PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 8,628.81$               BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 1,062.00$                          PUNCH LIST COMPLETION

STATE FIRE MARSHALL 119.24$                             FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 7,253.94$                          OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE 193.63$                             ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 64,798.54$        TOTAL PROJECT TIME ‐ 16 MONTHS

PROJECT DESCRIPTION: CONVERT ONE ADA RESTROOM STALL, WITHIN EXISTING WOMEN'S RESTROOM, INTO A SINGLE OCCUPANT ALL GENDER RESTROOM, 

ACCESSIBLE FROM EXTERIOR. PROJECT REQUIRED AN ADA SURVEY, AS WELL AS ELECTRICAL AND HVAC DESIGN. INCLUDED THE DEMO OF EXISTING ADA STALL 

DOOR AND WALL FOR NEW DOOR OPENING. INSTALLATION OF NEW HOLLOW METAL DOOR AND ASSOCIATED HARDWARE, AND ADA DOOR OPERATOR WITH 

INTEGRATED LATCH. EXISTING DUPLEX OUTLET AND FIRE ALARM HORN/STROBE RELOCATED. EXISTING DRAIN LINE REROUTED. 
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