
PROJECT INFORMATION

PROJECT NAME: PUBLIC SAFETY BUILDING TRAINING ROOM 316 

UPDATES

PROJECT NUMBER: 22150001

SQUARE FOOTAGE: 983.49

PROJECT IMAGES

COST PER SQUARE FOOT: $27.16

PROJECT COST

DATE COMPLETED: APRIL 28, 2023

PROJECT MANAGER: JOANNE TOOLE

PROJECT DESCRIPTION: UPDATES TO TRAINING ROOM 316 IN THE PUBLIC SAFETY BUILDING. EXISTING TVs, WALLTALKER, AND CRESTRON PANELS REMOVED. NEW 

BLOCKING FOR TV MOUNTS INSTALLED. ENTIRE ROOM PAINTED, WALLS PATCHED WHERE NEEDED. NEW CEILING MOUNTED SPEAKERS INSTALLED. CABLE PATH 

INSTALLED BY UCF OIR; TELECOM PATH INSTALLED BY UCFIT. PROJECT TIMELINE WAS EXTENDED IN THE EARLY STAGES DUE TO SCOPE DECISIONS BY THE END 

USER. 



PROJECT INFORMATION

PROJECT NAME: PUBLIC SAFETY BUILDING TRAINING ROOM 316 

UPDATES

PROJECT NUMBER: 22150001

SQUARE FOOTAGE: 983.49

PROJECT COST PROJECT TIME

DESIGN COST ‐$                         PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN ‐$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 17,722.00$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 2,234.00$                          PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES 1,226.00$                          CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 5,029.00$                          A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                      BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                      STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 4,950.00$                          PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY ‐$                                   CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 2,938.00$                          RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 1,345.00$                          PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST 2,000.28$               INSPECTIONS

UCF IT 2,000.28$                          CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 6,993.81$               BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 390.00$                             PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 6,603.81$                          OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 26,716.09$        TOTAL PROJECT TIME ‐ 13.5 MONTHS

PROJECT DESCRIPTION: UPDATES TO TRAINING ROOM 316 IN THE PUBLIC SAFETY BUILDING. EXISTING TVs, WALLTALKER, AND CRESTRON PANELS REMOVED. NEW 

BLOCKING FOR TV MOUNTS INSTALLED. ENTIRE ROOM PAINTED, WALLS PATCHED WHERE NEEDED. NEW CEILING MOUNTED SPEAKERS INSTALLED. CABLE PATH 

INSTALLED BY UCF OIR; TELECOM PATH INSTALLED BY UCFIT. PROJECT TIMELINE WAS EXTENDED IN THE EARLY STAGES DUE TO SCOPE DECISIONS BY THE END 

USER. 
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