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PROJECT NAME: ROSEN HOUSING 1 TELECOM CLOSET ROOMS 207 & 407 

UPGRADE

PROJECT NUMBER: 22904001

PROJECT IMAGES

PROJECT COST

DATE COMPLETED: NOVEMBER 14, 2023

PROJECT MANAGER: JOHNNY WALKER

PROJECT DESCRIPTION: UPGRADE OF TELECOM CLOSETS AT ROSEN HOUSING BUILDING 1. INCLUDED THE INSTALLATION OF WALL‐MOUNTED DUCTLESS SPLIT 

SYSTEM AIR HANDLING UNITS, REFRIGERANT AND CONDENSATE PIPING, WALL‐MOUNTED CONDENSATE PUMP, NEW PVC TEE, WALL‐MOUNTED THERMOSTAT, 

NEW CONDENSING UNIT AND NEW CONDENSING UNIT SUPPORT STAND, AND NEW ROOF WALK PADS. ELECTRICAL WORK INCLUDED THE INSTALLATION OF (4) L6‐

30R RECEPTACLES, (2) SURFACE MOUNT 5‐20R QUAD RECEPTACLE, AND ALL WIRES AND CONDUIT. 



PROJECT INFORMATION

PROJECT NAME: ROSEN HOUSING 1 TELECOM CLOSET ROOMS 207 & 407 

UPGRADE

PROJECT NUMBER: 22904001

PROJECT COST PROJECT TIME

DESIGN COST 6,800.00$               PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 6,800.00$                          SPAA, F&S REVIEW

CONSTRUCTION COST 72,139.20$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) ‐$                                   PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES ‐$                                   A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                   BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                   STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC 36,069.60$                       CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 36,069.60$                       PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY ‐$                                   CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) ‐$                                   RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) ‐$                                   PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 17,859.25$             BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 1,501.00$                          PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

PROJECT MANAGEMENT FEES 16,358.25$                       OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 96,798.45$        TOTAL PROJECT TIME ‐ 21.25 MONTHS

PROJECT DESCRIPTION: UPGRADE OF TELECOM CLOSETS AT ROSEN HOUSING BUILDING 1. INCLUDED THE INSTALLATION OF WALL‐MOUNTED DUCTLESS SPLIT 

SYSTEM AIR HANDLING UNITS, REFRIGERANT AND CONDENSATE PIPING, WALL‐MOUNTED CONDENSATE PUMP, NEW PVC TEE, WALL‐MOUNTED THERMOSTAT, 

NEW CONDENSING UNIT AND NEW CONDENSING UNIT SUPPORT STAND, AND NEW ROOF WALK PADS. ELECTRICAL WORK INCLUDED THE INSTALLATION OF (4) L6‐

30R RECEPTACLES, (2) SURFACE MOUNT 5‐20R QUAD RECEPTACLE, AND ALL WIRES AND CONDUIT. 
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