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PROJECT INFORMATION

PROJECT NAME: ROSEN HOUSING 2 TELECOM CLOSET ROOMS 207 & 407
UPGRADE

PROJECT NUMBER: 22905001 PROJECT MANAGER: JOHNNY WALKER

PROJECT DESCRIPTION: UPGRADE OF TELECOM CLOSETS AT ROSEN HOUSING BUILDING 2. INCLUDED THE INSTALLATION OF WALL-MOUNTED DUCTLESS SPLIT
SYSTEM AIR HANDLING UNITS, REFRIGERANT AND CONDENSATE PIPING, WALL-MOUNTED CONDENSATE PUMP, NEW PVC TEE, WALL-MOUNTED THERMOSTAT,
NEW CONDENSING UNIT AND NEW CONDENSING UNIT SUPPORT STAND, AND NEW ROOF WALK PADS. ELECTRICAL WORK INCLUDED THE INSTALLATION OF (4) L6-
30R RECEPTACLES, (2) SURFACE MOUNT 5-20R QUAD RECEPTACLE, AND ALL WIRES AND CONDUIT.

DATE COMPLETED: NOVEMBER 14, 2023
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PROJECT COST PROJECT TIME

DESIGN COST S 6,800.00 PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN $ 6,800.00 | | _ [SPAA, F&S REVIEW

CONSTRUCTION COST S 72,139.20 E PM ASSIGNED 4.25 MONTHS
DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.) $ -  |PM CONTACTS REQUESTER

DIVISION 2 - EXISTING CONDITIONS $ - PM DEVELOPS SCOPE

DIVISION 3 - CONCRETE $ - A/E SELECTED

DIVISION 4 - MASONRY $ - A/E PROPOSAL REVIEW

DIVISION 5 - METALS $ - MPP TO CLIENT

DIVISION 6 - WOOD, PLASTICS & COMPOSITES $ - = |CLIENT APPROVAL AND FUNDING

DIVISION 7 - THERMAL & MOISTURE PROTECTION $ = % REQUISITION GENERATED 5.75 MONTHS
DIVISION 8 - OPENINGS $ - 2 |PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 - FINISHES $ - A/E DESIGN

DIVISION 10 - SPECIALTIES $ - WORKSHOPS

DIVISION 11 - EQUIPMENT $ - PERMIT REVIEWS

DIVISION 12 - FURNISHINGS $ - S/S PERMIT DRAWINGS RECV'D

DIVISION 13 - SPECIAL CONSTRUCTION $ - PERMIT SUBMISSION

DIVISION 14 - CONVEYING EQUIPMENT $ - BUILDING CODE OFFICE REVIEW

DIVISION 21 - FIRE SUPRESSION $ - STATE FIRE MARSHALL REVIEW

DIVISION 22 - PLUMBING $ - CONTRACTOR WALK-THROUGH

DIVISION 23 - HVAC $ 36,069.60 '§ CONTRACTOR BID

DIVISION 26 - ELECTRICAL $ 36,069.60 E PM REVIEWS BID 4.25 MONTHS
DIVISION 27 - COMMUNICATIONS $ - g AVP F&S APPROVAL OF BID

DIVISION 28 - ELECTRONIC SAFETY & SECURITY $ - PM PREPARES MPP

DIVISION 31 - EARTHWORK $ - MPP TO CLIENT

DIVISION 32 - EXTERIOR IMPROVEMENT $ - CLIENT APPROVAL AND FUNDING

DIVISION 33 - UTILITIES $ = REQUISITION GENERATED

COMMISSIONING $ - PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY $ - CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) $ - RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) $ - & |PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) $ - 'g PAYMENT APPLICATIONS, INVOICES
INFORMATION TECHNOLOGIES & RESOURCES COST S - £ [INspeCTIONS 175 MONTHS
UCF IT $ - § CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) $ - CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST S 17,601.25 BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE $ 1,501.00 PUNCH LIST COMPLETION

STATE FIRE MARSHALL $ - 'é FINAL INVOICES

PROJECT MANAGEMENT FEES $ 16,100.25 | | & |OWNER'S MANUALS 5.25 MONTHS
FACILITIES OPERATIONS ALLOWANCE $ - g ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) $ - ACCOUNTING CLOSE-OUT

TOTAL PROJECT COST

$ 96,540.45

TOTAL PROJECT TIME - 21.25 MONTHS




