
PROJECT INFORMATION

PROJECT NAME: DPAC ACCESS CONTROL & MAGNETIC HOLD OPEN 

INTEGRATION

PROJECT NUMBER: 22915002

PROJECT IMAGES

PROJECT COST

DATE COMPLETED: SEPTEMBER 1, 2023

PROJECT MANAGER: CHRISTINA ROGERS

PROJECT DESCRIPTION: ACCESS CONTROL AND MAGNETIC HOLD OPEN INTEGRATION AT DR. PHILLIPS ACADEMIC COMMONS. 10 MAGNETIC DOOR HOLD OPENS 

WERE INSTALLED, AS WELL AS 2 ADA OPERATORS. ELECTRICAL WORK INCLUDED THE INSTALLATION OF DOOR HOLDER OUTLET BOXES AND SMOKE DETECTOR 

BACK BOXES, JUNCTION BOX FOR FIRE ALARM RELAY, CIRCUITRY AND TERMINATION FOR ADA OPERATORS, AND A SERVICE DISCONNECT SWITCH AT EACH ADA 

OPERATOR. EXISTING ACCESS CONTROL CONNECTED TO NEW DOOR HOLD OPENS AND A NEW FIRE ALARM ADDRESSABLE INPUT MODULE. 7 NEW ADDRESSABLE 

FIRE ALARM RELAYS AND 20 SMOKE DETECTORS ALSO INSTALLED. THE PROJECT WAS DELAYED IN THE EARLY STAGES BY SCOPE AND FUNDING DECISIONS BY THE 

END USER. 



PROJECT INFORMATION

PROJECT NAME: DPAC ACCESS CONTROL & MAGNETIC HOLD OPEN 

INTEGRATION

PROJECT NUMBER: 22915002

PROJECT COST PROJECT TIME

DESIGN COST 8,700.00$               PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 8,700.00$                          SPAA, F&S REVIEW

CONSTRUCTION COST 69,090.00$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 209.00$                             PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS 15,386.00$                       PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 2,109.00$                          A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                   BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                   STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 11,121.00$                       PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY 24,478.00$                       PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 688.00$                             CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 6,764.00$                          RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 8,335.00$                          PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST 838.75$                   INSPECTIONS

UCF IT 838.75$                             CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 13,006.65$             BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 1,722.00$                          PUNCH LIST COMPLETION

STATE FIRE MARSHALL 194.48$                             FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES 10,469.40$                       OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE 620.77$                             ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 91,635.40$        TOTAL PROJECT TIME ‐ 23.75 MONTHS

PROJECT DESCRIPTION: ACCESS CONTROL AND MAGNETIC HOLD OPEN INTEGRATION AT DR. PHILLIPS ACADEMIC COMMONS. 10 MAGNETIC DOOR HOLD OPENS 

WERE INSTALLED, AS WELL AS 2 ADA OPERATORS. ELECTRICAL WORK INCLUDED THE INSTALLATION OF DOOR HOLDER OUTLET BOXES AND SMOKE DETECTOR 

BACK BOXES, JUNCTION BOX FOR FIRE ALARM RELAY, CIRCUITRY AND TERMINATION FOR ADA OPERATORS, AND A SERVICE DISCONNECT SWITCH AT EACH ADA 

OPERATOR. EXISTING ACCESS CONTROL CONNECTED TO NEW DOOR HOLD OPENS AND A NEW FIRE ALARM ADDRESSABLE INPUT MODULE. 7 NEW ADDRESSABLE 

FIRE ALARM RELAYS AND 20 SMOKE DETECTORS ALSO INSTALLED. THE PROJECT WAS DELAYED IN THE EARLY STAGES BY SCOPE AND FUNDING DECISIONS BY THE 

END USER. 
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