
PROJECT INFORMATION
PROJECT NAME: FERRELL COMMONS 7C RELOCATE NETWORK TELECOM 

ROOM POWER & SLEEVES

PROJECT NUMBER: 23007C01

PROJECT IMAGES

PROJECT COST

DATE COMPLETED: NOVEMBER 3, 2023

PROJECT MANAGER: JOHNNY WALKER

PROJECT DESCRIPTION: RELOCATE NETWORK TELECOM ROOM POWER & SLEEVES AT FERRELL COMMONS 7C. WALL‐MOUNTED DUCTLESS SPLIT SYSTEM AIR 

HANDLING UNIT INSTALLED, AS WELL AS A WALL‐MOUNTED CONDENSATE PUMP, TEMPERATURE SENSOR, 1‐INCH CONDENSATE PIPING, AND REFRIGERANT 

PIPING. NEW CONDENSING UNIT AND CONCRETE HOUSEKEEPING PAD INSTALLED. NEW FLOOR FINISH AND WALL BASE INSTALLED, DOOR HARDWARE REMOVED. 

ELECTRICAL WORK INCLUDED THE INSTALLATION OF 2 NEMA L6‐30R RECEPTACLES, 1 5‐20R QUAD RECEPTACLE, 1 125V, 20A DUPLEX RECEPTACLE, AND 1 125V, 

20A WEATHER‐PROOF DUPLEX RECEPTACLE. 208V, 100A PANEL GC INSTALLED, FED FROM EXISTING PANEL G VIA NEW 2‐POLE 100A BREAKER. PROJECT ALSO 

REQUIRED ELECTRICAL PANEL LOAD CALCULATIONS.



PROJECT INFORMATION

PROJECT NAME: FERRELL COMMONS 7C RELOCATE NETWORK TELECOM 

ROOM POWER & SLEEVES

PROJECT NUMBER: 23007C01

PROJECT COST PROJECT TIME

DESIGN COST 28,000.00$             PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 28,000.00$                       SPAA, F&S REVIEW

CONSTRUCTION COST 45,630.68$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 600.00$                             PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE 1,000.00$                          A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 1,500.00$                          A/E DESIGN

DIVISION 10 ‐ SPECIALTIES 1,750.00$                          WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                   BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                   STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC 16,000.00$                       CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 12,310.00$                       PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 600.08$                             CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 6,845.00$                          RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 5,025.60$                          PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 20,072.00$             BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 1,564.00$                          PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

PROJECT MANAGEMENT FEES 18,508.00$                       OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 93,702.68$        TOTAL PROJECT TIME ‐ 13 MONTHS

PROJECT DESCRIPTION: RELOCATE NETWORK TELECOM ROOM POWER & SLEEVES AT FERRELL COMMONS 7C. WALL‐MOUNTED DUCTLESS SPLIT SYSTEM AIR 

HANDLING UNIT INSTALLED, AS WELL AS A WALL‐MOUNTED CONDENSATE PUMP, TEMPERATURE SENSOR, 1‐INCH CONDENSATE PIPING, AND REFRIGERANT 

PIPING. NEW CONDENSING UNIT AND CONCRETE HOUSEKEEPING PAD INSTALLED. NEW FLOOR FINISH AND WALL BASE INSTALLED, DOOR HARDWARE REMOVED. 

ELECTRICAL WORK INCLUDED THE INSTALLATION OF 2 NEMA L6‐30R RECEPTACLES, 1 5‐20R QUAD RECEPTACLE, 1 125V, 20A DUPLEX RECEPTACLE, AND 1 125V, 

20A WEATHER‐PROOF DUPLEX RECEPTACLE. 208V, 100A PANEL GC INSTALLED, FED FROM EXISTING PANEL G VIA NEW 2‐POLE 100A BREAKER. PROJECT ALSO 

REQUIRED ELECTRICAL PANEL LOAD CALCULATIONS.
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