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PROJECT NAME: BIOLOGY ROOM 301 PANIC BUTTON

PROJECT NUMBER: 23020001

PROJECT IMAGES

PROJECT COST

DATE COMPLETED: JANUARY 9, 2024

PROJECT MANAGER: CHRISTINA ROGERS

PROJECT DESCRIPTION: PANIC BUTTON INSTALLED UNDER THE DESK IN ROOM 301 AT THE BIOLOGY BUILDING. ALSO INSTALLED WAS A NEW DMP SECURITY 

ALARM PANEL IN TELECOM ROOM 303. WIRING TRANSITIONED THROUGH 3/4" CONDUIT FROM THE NEW DMP SECURITY PANEL, WITH ARMORED CABLE TO RUN 

FROM THE WALL TO THE UNDERSIDE OF THE DESKS. REQUIRED DATA ACTIVATION BY UCF IT. PROJECT CLOSEOUT WAS DELAYED APPROXIMATELY 3 MONTHS 

WAITING FOR UCF IT TO SUBMIT THEIR BILLING. 



PROJECT INFORMATION
PROJECT NAME: BIOLOGY ROOM 301 PANIC BUTTON

PROJECT NUMBER: 23020001

PROJECT COST PROJECT TIME

DESIGN COST ‐$                         PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN ‐$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 6,873.02$               PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) ‐$                                   PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES ‐$                                   A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                   BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                   STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL ‐$                                   PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY 6,873.02$                          PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY ‐$                                   CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) ‐$                                   RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) ‐$                                   PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST 482.67$                   INSPECTIONS

UCF IT 482.67$                             CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 1,303.55$               BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 150.00$                             PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

PROJECT MANAGEMENT FEES 1,153.55$                          OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 8,659.24$           TOTAL PROJECT TIME ‐ 14.75 MONTHS

PROJECT DESCRIPTION: PANIC BUTTON INSTALLED UNDER THE DESK IN ROOM 301 AT THE BIOLOGY BUILDING. ALSO INSTALLED WAS A NEW DMP SECURITY 

ALARM PANEL IN TELECOM ROOM 303. WIRING TRANSITIONED THROUGH 3/4" CONDUIT FROM THE NEW DMP SECURITY PANEL, WITH ARMORED CABLE TO RUN 

FROM THE WALL TO THE UNDERSIDE OF THE DESKS. REQUIRED DATA ACTIVATION BY UCF IT. PROJECT CLOSEOUT WAS DELAYED APPROXIMATELY 3 MONTHS 

WAITING FOR UCF IT TO SUBMIT THEIR BILLING. 
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