
PROJECT INFORMATION

PROJECT NAME: HEALTH SCIENCES II ROOM 115 DOOR MODIFICATION 

AND ACCESS CONTROL

PROJECT NUMBER: 23090002‐FO

PROJECT IMAGES

PROJECT COST

DATE COMPLETED: JANUARY 23, 2024

PROJECT MANAGER: CARLOS OROZCO

PROJECT DESCRIPTION: DOOR MODIFICATIONS AND ACCESS CONTROL INSTALLED AT ROOM 115 AT HEALTH SCINCES II. DOOR 115 RETROFITTED WITH DOOR 

CONTACTS, HID SIGNO CARD READER, ELECTRONIC LATCH RETRACTION KITS FOR THE EXISTING PANIC HARDWARE, AND ELECTRONIC TRANSFER HINGES. 

ADDITIONAL RELAYS PROVIDED TO INTERFACE WITH THE ADA OPENER. NEW CARD READER CONNECTED TO AN OPEN READER PORT IN THE EXISTING ACCESS 

CONTROL PANEL TELECOM ROOM 133. A NEW POWER SUPPLY FOR THE LATCH RETRACTION KITS INSTALLED ADJACENT TO THE ACCESS CONTROL PANEL.



PROJECT INFORMATION

PROJECT NAME: HEALTH SCIENCES II ROOM 115 DOOR MODIFICATION 

AND ACCESS CONTROL

PROJECT NUMBER: 23090002‐FO

PROJECT COST PROJECT TIME

DESIGN COST ‐$                         PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN ‐$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 11,188.30$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) ‐$                                   PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS ‐$                                   PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES ‐$                                   A/E DESIGN

DIVISION 10 ‐ SPECIALTIES ‐$                                   WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS ‐$                                   S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                   BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                   STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL ‐$                                   PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY 11,188.30$                       PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY ‐$                                   CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) ‐$                                   RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) ‐$                                   PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST ‐$                         INSPECTIONS

UCF IT ‐$                                   CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST 869.00$                   BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 198.00$                             PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

PROJECT MANAGEMENT FEES 671.00$                             OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 12,057.30$        TOTAL PROJECT TIME ‐ 9.75 MONTHS

PROJECT DESCRIPTION: DOOR MODIFICATIONS AND ACCESS CONTROL INSTALLED AT ROOM 115 AT HEALTH SCINCES II. DOOR 115 RETROFITTED WITH DOOR 

CONTACTS, HID SIGNO CARD READER, ELECTRONIC LATCH RETRACTION KITS FOR THE EXISTING PANIC HARDWARE, AND ELECTRONIC TRANSFER HINGES. 

ADDITIONAL RELAYS PROVIDED TO INTERFACE WITH THE ADA OPENER. NEW CARD READER CONNECTED TO AN OPEN READER PORT IN THE EXISTING ACCESS 

CONTROL PANEL TELECOM ROOM 133. A NEW POWER SUPPLY FOR THE LATCH RETRACTION KITS INSTALLED ADJACENT TO THE ACCESS CONTROL PANEL.
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