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PROJECT COST

PROJECT INFORMATION

PROJECT NAME: ROSEN STUDENT LOUNGE CABINETS & COUNTERTOPS
UPGRADE

DATE COMPLETED: OCTOBER 20, 2023

PROJECT NUMBER: 23903001

PROJECT MANAGER: MARIA YEBRA-TEIMOURI

PROJECT DESCRIPTION: CABINETS AND COUNTERTOPS UPGRADE AT THE ROSEN COLLEGE STUDENT LOUNGE. LARGE COUNTERTOP REPLACED WITH WILSONART
LAMINATE. SMALL CABINET AND COUNTERTOP ALSO LAMINATED. QUARRY TILE BASE INFILLED, WALLS PAINTED. PERMIT NOT REQUIRED. PROJECT START TIME

DELAYED APPROXIMATELY 3 MONTHS PENDING CLIENT FUNDING.
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PROJECT COST PROJECT TIME

DESIGN COST S - PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN [s - + |SPAA, F&S REVIEW

CONSTRUCTION COST S 6,835.00 E PM ASSIGNED 8 MONTHS
DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.) $ -  |PM CONTACTS REQUESTER

DIVISION 2 - EXISTING CONDITIONS $ - PM DEVELOPS SCOPE

DIVISION 3 - CONCRETE $ - A/E SELECTED

DIVISION 4 - MASONRY $ - A/E PROPOSAL REVIEW

DIVISION 5 - METALS $ - MPP TO CLIENT

DIVISION 6 - WOOD, PLASTICS & COMPOSITES $ - = |CLIENT APPROVAL AND FUNDING

DIVISION 7 - THERMAL & MOISTURE PROTECTION $ = % REQUISITION GENERATED NA
DIVISION 8 - OPENINGS $ - 2 |PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 - FINISHES $ 6,835.00 A/E DESIGN

DIVISION 10 - SPECIALTIES $ - WORKSHOPS

DIVISION 11 - EQUIPMENT $ - PERMIT REVIEWS

DIVISION 12 - FURNISHINGS $ - S/S PERMIT DRAWINGS RECV'D

DIVISION 13 - SPECIAL CONSTRUCTION $ - PERMIT SUBMISSION

DIVISION 14 - CONVEYING EQUIPMENT $ - BUILDING CODE OFFICE REVIEW

DIVISION 21 - FIRE SUPRESSION $ - STATE FIRE MARSHALL REVIEW

DIVISION 22 - PLUMBING $ - CONTRACTOR WALK-THROUGH

DIVISION 23 - HVAC $ - '§ CONTRACTOR BID

DIVISION 26 - ELECTRICAL $ - E PM REVIEWS BID NA
DIVISION 27 - COMMUNICATIONS $ - g AVP F&S APPROVAL OF BID

DIVISION 28 - ELECTRONIC SAFETY & SECURITY $ - PM PREPARES MPP

DIVISION 31 - EARTHWORK $ - MPP TO CLIENT

DIVISION 32 - EXTERIOR IMPROVEMENT $ - CLIENT APPROVAL AND FUNDING

DIVISION 33 - UTILITIES $ = REQUISITION GENERATED

COMMISSIONING $ - PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY $ - CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) $ - RFIS, SUBMITTALS, DOCUMENTS
CONTRACTOR'S FEE (OVERHEAD & PROFIT) $ - & |PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) $ - 'g PAYMENT APPLICATIONS, INVOICES
INFORMATION TECHNOLOGIES & RESOURCES COST S - £ [INspeCTIONS 175 MONTHS
UCF IT $ - § CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) $ - CERTIFICATE OF OCCUPANCY

FACILITIES & SAFETY COST S 1,165.00 BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE $ - PUNCH LIST COMPLETION

STATE FIRE MARSHALL $ - 'é FINAL INVOICES

FP&C PROFESSIONAL MANAGEMENT SERVICES $ 1,165.00 | | & [OWNER'S MANUALS 2.75 MONTHS
FACILITIES OPERATIONS ALLOWANCE $ - g ASSET TURNOVER TO OPERATIONS
CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) $ - ACCOUNTING CLOSE-OUT

TOTAL PROJECT COST S 8,000.00 | | TOTAL PROJECT TIME - 12.5 MONTHS




