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PROJECT DESCRIPTION: INSTALL POWER AND DATA OUTLETS FOR MONITOR INSTALLATIONS ON THE 2ND AND 3RD FLOORS OF CLASSROOM BUILDING 1. 3 

MONITORS INSTALLED IN EACH OF 4 STUDY AREAS, 2 ON EACH FLOOR. MONITORS PURCHASED BY END USER. INCLUDED THE INSTALLATION OF CONDUIT, BOXES, 

CONDUCTORS, AND PULL STRINGS. ONE 20 AMP DUPLEX RECEPTACLE INSTALLED AT EACH NEW MONITOR LOCATION. PATCHING AND PAINTING DONE AS 

NEEDED. 
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PROJECT DESCRIPTION: INSTALL POWER AND DATA OUTLETS FOR MONITOR INSTALLATIONS ON THE 2ND AND 3RD FLOORS OF CLASSROOM BUILDING 1. 3 

MONITORS INSTALLED IN EACH OF 4 STUDY AREAS, 2 ON EACH FLOOR. MONITORS PURCHASED BY END USER. INCLUDED THE INSTALLATION OF CONDUIT, BOXES, 

CONDUCTORS, AND PULL STRINGS. ONE 20 AMP DUPLEX RECEPTACLE INSTALLED AT EACH NEW MONITOR LOCATION. PATCHING AND PAINTING DONE AS 

NEEDED. 

 1.5 MONTHS 

ST
A
R
T

DATE COMPLETED: FEBRUARY 21, 2024

PROJECT MANAGER: CHRISTINA ROGERS

PROJECT COST

C
LO

SE
‐O
U
T

 0.75 MONTHS 

 2.5 MONTHS 

 3.25 MONTHS 

 NA 

D
ES
IG
N

B
ID
/P
ER

M
IT

C
O
N
ST
R
U
C
TI
O
N


