





PROJECT INFORMATION	
PROJECT NAME: ADD ELECTRICAL, ACCESS CONTROL AND CAMERAS TO TA 131	DATE COMPLETED: JULY 28, 2020
PROJECT NUMBER: 19093001	PROJECT MANAGER: BOB SHARPS
SQUARE FOOTAGE: 450	COST PER SQUARE FOOT: \$75.19
PROJECT DESCRIPTION: ELECTRICAL AND SECURITY UPGRADES ON THE SECOND FLOOR OF THE TEACHING ACADEMY. INSTALLATION OF THREE SURFACE MOUNTED DUPLEX OUTLETS ON AN ADDED CIRCUIT AT THE WINDOWS OF THE ALCOVE. THE ADDITION OF A QUAD ELECTRICAL OUTLET AND QUAD DATA OUTLET OUTSIDE ROOM 131. ADDITION OF TWO SECURITY CAMERAS AND ONE DOOR ACCESS CONTROLLER.	

PROJECT IMAGES





PROJECT INFORMATION	
PROJECT NAME: ADD ELECTRICAL, ACCESS CONTROL AND CAMERAS TO TA 131	DATE COMPLETED: JULY 28, 2020
PROJECT NUMBER: 19093001	PROJECT MANAGER: BOB SHARPS
SQUARE FOOTAGE: 450	COST PER SQUARE FOOT: \$75.19
PROJECT DESCRIPTION: ELECTRICAL AND SECURITY UPGRADES ON THE SECOND FLOOR OF THE TEACHING ACADEMY. INSTALLATION OF THREE SURFACE MOUNTED DUPLEX OUTLETS ON AN ADDED CIRCUIT AT THE WINDOWS OF THE ALCOVE. THE ADDITION OF A QUAD ELECTRICAL OUTLET AND QUAD DATA OUTLET OUTSIDE ROOM 131. ADDITION OF TWO SECURITY CAMERAS AND ONE DOOR ACCESS CONTROLLER.	

PROJECT COST	
DESIGN COST	\$ -
ARCHITECT / ENGINEER / INTERIOR DESIGN	\$ -
CONSTRUCTION COST	\$ 29,910.00
DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.)	\$ -
DIVISION 2 - EXISTING CONDITIONS	\$ -
DIVISION 3 - CONCRETE	\$ -
DIVISION 4 - MASONRY	\$ -
DIVISION 5 - METALS	\$ -
DIVISION 6 - WOOD, PLASTICS & COMPOSITES	\$ -
DIVISION 7 - THERMAL & MOISTURE PROTECTION	\$ -
DIVISION 8 - OPENINGS	\$ -
DIVISION 9 - FINISHES	\$ -
DIVISION 10 - SPECIALTIES	\$ -
DIVISION 11 - EQUIPMENT	\$ -
DIVISION 12 - FURNISHINGS	\$ -
DIVISION 13 - SPECIAL CONSTRUCTION	\$ -
DIVISION 14 - CONVEYING EQUIPMENT	\$ -
DIVISION 21 - FIRE SUPPRESSION	\$ -
DIVISION 22 - PLUMBING	\$ -
DIVISION 23 - HVAC	\$ -
DIVISION 26 - ELECTRICAL	\$ 29,910.00
DIVISION 27 - COMMUNICATIONS	\$ -
DIVISION 28 - ELECTRONIC SAFETY & SECURITY	\$ -
DIVISION 31 - EARTHWORK	\$ -
DIVISION 32 - EXTERIOR IMPROVEMENT	\$ -
DIVISION 33 - UTILITIES	\$ -
COMMISSIONING	\$ -
GENERAL LIABILITY	\$ -
GENERAL CONDITIONS (STAFFING, ETC.)	\$ -
CONTRACTOR'S FEE (OVERHEAD & PROFIT)	\$ -
PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER \$100K)	\$ -
INFORMATION TECHNOLOGIES & RESOURCES COST	\$ 1,872.09
UCF IT	\$ 1,872.09
OFFICE OF INSTRUCTIONAL RESOURCES (OIR)	\$ -
FACILITIES & SAFETY COST	\$ 2,053.71
BUILDING CODE OFFICE	\$ 520.04
STATE FIRE MARSHALL	\$ -
FP&C PROFESSIONAL MANAGEMENT SERVICES (3%)	\$ 1,259.28
FACILITIES OPERATIONS ALLOWANCE	\$ 274.39
CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED)	\$ -
TOTAL PROJECT COST	\$ 33,835.80

PROJECT TIME		
START	PROJECT SUBMITTED BY CLIENT	4 WEEKS
	SPAA, F&S REVIEW	
	PM ASSIGNED	
	PM CONTACTS REQUESTER	
DESIGN	PM DEVELOPS SCOPE	12 WEEKS
	A/E SELECTED	
	A/E PROPOSAL REVIEW	
	MPP TO CLIENT	
	CLIENT APPROVAL AND FUNDING	
	REQUISITION GENERATED	
	PO ISSUED (NOTICE TO PROCEED)	
	A/E DESIGN	
	WORKSHOPS	
	PERMIT REVIEWS	
BID/PERMIT	S/S PERMIT DRAWINGS REC'D	20 WEEKS
	PERMIT SUBMISSION	
	BUILDING CODE OFFICE REVIEW	
	STATE FIRE MARSHALL REVIEW	
	CONTRACTOR WALK-THROUGH	
	CONTRACTOR BID	
	PM REVIEWS BID	
	AVP F&S APPROVAL OF BID	
	PM PREPARES MPP	
	MPP TO CLIENT	
CONSTRUCTION	CLIENT APPROVAL AND FUNDING	4 WEEKS
	REQUISITION GENERATED	
	PO ISSUED (NOTICE TO PROCEED)	
	CONSTRUCTION STARTS	
	RFIS, SUBMITTALS, DOCUMENTS	
	PROGRESS REVIEWS	
CLOSE-OUT	PAYMENT APPLICATIONS, INVOICES	4 WEEKS
	INSPECTIONS	
	CERTIFICATE OF COMPLETION	
	CERTIFICATE OF OCCUPANCY	
	BENEFICIAL OCCUPANCY BY CLIENT	
	PUNCH LIST COMPLETION	
TOTAL PROJECT TIME - 40 WEEKS		