




PROJECT INFORMATION	
PROJECT NAME: CREOL SANITARY PIPE REPLACEMENT	DATE COMPLETED: JANUARY 23, 2026
PROJECT NUMBER: 25053004	PROJECT MANAGER: JOSE DAVILA
PROJECT DESCRIPTION: REPLACEMENT OF DEFICIENT SANITARY LINE AT CREOL. EXISTING 3-INCH SANITARY LINE REMOVED AND REPLACED WITH A NEW 3-INCH SANITARY LINE. NEW SANITARY PIPING FOR THE MAIN LINE AND BRANCHES IS CHEMICAL AND HEAT-RESISTANT WHERE APPLICABLE. LEAK TESTING CONDUCTED ON ALL NEWLY INSTALLED SANITARY PIPES.	

PROJECT IMAGES





PROJECT INFORMATION	
PROJECT NAME: CREOL SANITARY PIPE REPLACEMENT	DATE COMPLETED: JANUARY 23, 2026
PROJECT NUMBER: 25053004	PROJECT MANAGER: JOSE DAVILA
PROJECT DESCRIPTION: REPLACEMENT OF DEFICIENT SANITARY LINE AT CREOL. EXISTING 3-INCH SANITARY LINE REMOVED AND REPLACED WITH A NEW 3-INCH SANITARY LINE. NEW SANITARY PIPING FOR THE MAIN LINE AND BRANCHES IS CHEMICAL AND HEAT-RESISTANT WHERE APPLICABLE. LEAK TESTING CONDUCTED ON ALL NEWLY INSTALLED SANITARY PIPES.	

PROJECT COST	
DESIGN COST	\$ -
ARCHITECT / ENGINEER / INTERIOR DESIGN	\$ -
CONSTRUCTION COST	\$ 66,780.00
DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.)	\$ -
DIVISION 2 - EXISTING CONDITIONS	\$ -
DIVISION 3 - CONCRETE	\$ -
DIVISION 4 - MASONRY	\$ -
DIVISION 5 - METALS	\$ -
DIVISION 6 - WOOD, PLASTICS & COMPOSITES	\$ -
DIVISION 7 - THERMAL & MOISTURE PROTECTION	\$ -
DIVISION 8 - OPENINGS	\$ -
DIVISION 9 - FINISHES	\$ -
DIVISION 10 - SPECIALTIES	\$ -
DIVISION 11 - EQUIPMENT	\$ -
DIVISION 12 - FURNISHINGS	\$ -
DIVISION 13 - SPECIAL CONSTRUCTION	\$ -
DIVISION 14 - CONVEYING EQUIPMENT	\$ -
DIVISION 21 - FIRE SUPPRESSION	\$ -
DIVISION 22 - PLUMBING	\$ 66,780.00
DIVISION 23 - HVAC	\$ -
DIVISION 26 - ELECTRICAL	\$ -
DIVISION 27 - COMMUNICATIONS	\$ -
DIVISION 28 - ELECTRONIC SAFETY & SECURITY	\$ -
DIVISION 31 - EARTHWORK	\$ -
DIVISION 32 - EXTERIOR IMPROVEMENT	\$ -
DIVISION 33 - UTILITIES	\$ -
MOVING	\$ -
COMMISSIONING	\$ -
GENERAL LIABILITY	\$ -
GENERAL CONDITIONS (STAFFING, ETC.)	\$ -
CONTRACTOR'S FEE (OVERHEAD & PROFIT)	\$ -
PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER \$100K)	\$ -
INFORMATION TECHNOLOGIES & RESOURCES COST	\$ -
UCF IT	\$ -
OFFICE OF INSTRUCTIONAL RESOURCES (OIR)	\$ -
FBO AND PERMITTING COST	\$ 12,299.44
BUILDING CODE OFFICE	\$ 1,365.00
STATE FIRE MARSHALL	\$ -
PROJECT MANAGEMENT FEES	\$ 10,934.44
FACILITIES OPERATIONS ALLOWANCE	\$ -
TOTAL PROJECT COST	\$ 79,079.44

PROJECT TIME		
START	PROJECT SUBMITTED BY CLIENT	1.25 MONTHS
	SPAA, F&S REVIEW	
	PM ASSIGNED	
	PM CONTACTS REQUESTER	
DESIGN	PM DEVELOPS SCOPE	NA
	A/E SELECTED	
	A/E PROPOSAL REVIEW	
	MPP TO CLIENT	
	CLIENT APPROVAL AND FUNDING	
	REQUISITION GENERATED	
	PO ISSUED (NOTICE TO PROCEED)	
	A/E DESIGN	
	WORKSHOPS	
	PERMIT REVIEWS	
BID/PERMIT	S/S PERMIT DRAWINGS REC'D	11.25 MONTHS
	PERMIT SUBMISSION	
	BUILDING CODE OFFICE REVIEW	
	STATE FIRE MARSHALL REVIEW	
	CONTRACTOR WALK-THROUGH	
	CONTRACTOR BID	
	PM REVIEWS BID	
	AVP F&S APPROVAL OF BID	
	PM PREPARES MPP	
	MPP TO CLIENT	
CONSTRUCTION	CLIENT APPROVAL AND FUNDING	1 MONTH
	REQUISITION GENERATED	
	PO ISSUED (NOTICE TO PROCEED)	
	CONSTRUCTION STARTS	
	RFIS, SUBMITTALS, DOCUMENTS	
	PROGRESS REVIEWS	
CLOSE-OUT	PAYMENT APPLICATIONS, INVOICES	2.25 MONTHS
	INSPECTIONS	
	CERTIFICATE OF COMPLETION	
	CERTIFICATE OF OCCUPANCY	
	BENEFICIAL OCCUPANCY BY CLIENT	
TOTAL PROJECT TIME	PUNCH LIST COMPLETION	TOTAL PROJECT TIME -15.75 MONTHS
	FINAL INVOICES	
	OWNER'S MANUALS	
	ASSET TURNOVER TO OPERATIONS	
ACCOUNTING CLOSE-OUT		