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PROJECT INFORMATION
PROJECT NAME: FACILITIES WAREHOUSE RENOVATE SUPPORT SERVICES 
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PROJECT NUMBER: 26016E01

PROJECT COST PROJECT TIME
DESIGN COST -$                         PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN -$                                   SPAA, F&S REVIEW

CONSTRUCTION COST 34,031.40$             PM ASSIGNED

DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 4,529.00$                         PM CONTACTS REQUESTER

DIVISION 2 - EXISTING CONDITIONS -$                                   PM DEVELOPS SCOPE

DIVISION 3 - CONCRETE -$                                   A/E SELECTED

DIVISION 4 - MASONRY -$                                   A/E PROPOSAL REVIEW

DIVISION 5 - METALS -$                                   MPP TO CLIENT

DIVISION 6 - WOOD, PLASTICS & COMPOSITES -$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 - THERMAL & MOISTURE PROTECTION -$                                   REQUISITION GENERATED

DIVISION 8 - OPENINGS -$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 - FINISHES 21,792.00$                       A/E DESIGN

DIVISION 10 - SPECIALTIES -$                                   WORKSHOPS

DIVISION 11 - EQUIPMENT -$                                   PERMIT REVIEWS

DIVISION 12 - FURNISHINGS 3,590.40$                         S/S PERMIT DRAWINGS RECV'D

DIVISION 13 - SPECIAL CONSTRUCTION -$                                   PERMIT SUBMISSION

DIVISION 14 - CONVEYING EQUIPMENT -$                                   BUILDING CODE OFFICE REVIEW

DIVISION 21 - FIRE SUPRESSION -$                                   STATE FIRE MARSHALL REVIEW

DIVISION 22 - PLUMBING -$                                   CONTRACTOR WALK-THROUGH

DIVISION 23 - HVAC -$                                   CONTRACTOR BID

DIVISION 25 - INTEGRATED AUTOMATION -$                                   PM REVIEWS BID

DIVISION 26 - ELECTRICAL -$                                   AVP F&S APPROVAL OF BID

DIVISION 27 - COMMUNICATIONS -$                                   PM PREPARES MPP

DIVISION 28 - ELECTRONIC SAFETY & SECURITY -$                                   MPP TO CLIENT

DIVISION 31 - EARTHWORK -$                                   CLIENT APPROVAL AND FUNDING

DIVISION 32 - EXTERIOR IMPROVEMENT -$                                   REQUISITION GENERATED

DIVISION 33 - UTILITIES -$                                   PO ISSUED (NOTICE TO PROCEED)

MOVING -$                                   SCHEDULE DEVELOPMENT

COMMISSIONING -$                                   CONSTRUCTION STARTS

GENERAL LIABILITY -$                                   RFIS, SUBMITTALS, DOCUMENTS

GENERAL CONDITIONS (STAFFING, ETC.) 4,120.00$                         PROGRESS REVIEWS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) -$                                   PAYMENT APPLICATIONS, INVOICES

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) -$                                   INSPECTIONS

INFORMATION TECHNOLOGIES & RESOURCES COST 2,343.23$               CERTIFICATE OF COMPLETION

UCF IT 2,343.23$                         CERTIFICATE OF OCCUPANCY

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) -$                                   BENEFICIAL OCCUPANCY BY CLIENT

FBO AND PERMITTING COST 3,022.01$               PUNCH LIST COMPLETION

BUILDING CODE OFFICE 150.00$                             FINAL INVOICES

STATE FIRE MARSHALL -$                                   OWNER'S MANUALS

PROJECT MANAGEMENT FEES 2,872.01$                         ASSET TURNOVER TO OPERATIONS

FACILITIES OPERATIONS ALLOWANCE -$                                   ACCOUNTING CLOSE-OUT

TOTAL PROJECT COST 39,396.64$         TOTAL PROJECT TIME - 9.5 MONTHS
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