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DESIGN COST S - PROJECT SUBMITTED BY CLIENT
ARCHITECT / ENGINEER / INTERIOR DESIGN | $ - o |SPAA, F&S REVIEW
CONSTRUCTION COST S 16,344.00 E PM ASSIGNED 2.25 MONTHS
DIVISION 1 - GENERAL REQUIREMENTS (DUMPSTERS, ETC.) $ - ? [PM cONTACTS REQUESTER
DIVISION 2 - EXISTING CONDITIONS $ - PM DEVELOPS SCOPE
DIVISION 3 - CONCRETE $ - A/E SELECTED
DIVISION 4 - MASONRY $ - A/E PROPOSAL REVIEW
DIVISION 5 - METALS $ - MPP TO CLIENT
DIVISION 6 - WOOD, PLASTICS & COMPOSITES $ - — |CLIENT APPROVAL AND FUNDING
DIVISION 7 - THERMAL & MOISTURE PROTECTION $ - % REQUISITION GENERATED NA
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w 0.75 MONTHS
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