
PROJECT INFORMATION

PROJECT NAME: UT ROOM 150A OVERHEAD SAFETY HARNESS AND 

RENOVATE FINISHES

PROJECT NUMBER: 24811802

SQUARE FOOTAGE: 588

PROJECT IMAGES

COST PER SQUARE FOOT: $72.92

PROJECT COST

DATE COMPLETED: OCTOBER 16, 2024

PROJECT MANAGER: TOM ANGUISH

PROJECT DESCRIPTION: OVERHEAD SAFETY HARNESS INSTALLED, AND FINISHES RENOVATED, IN ROOM 150A AT UNIVERSITY TOWER. ALUMINUM TRACK AND 

TROLLEY SYSTEM INSTALLED, WITH LANYARD AND HARNESS. CARPET REPLACED WITH VINYL FLOORING. DRYWALL PATCHED, CEILING TILES REPLACED AND 

MODIFIED. (2) DUPLEX RECEPTACLES INSTALLED. BLACKOUT CURTAINS INSTALLED. DATA CABLING PROVIDED BY UCFIT. 



PROJECT INFORMATION

PROJECT NAME: UT ROOM 150A OVERHEAD SAFETY HARNESS AND 

RENOVATE FINISHES

PROJECT NUMBER: 24811802

SQUARE FOOTAGE: 588

PROJECT COST PROJECT TIME

DESIGN COST 2,750.00$               PROJECT SUBMITTED BY CLIENT

ARCHITECT / ENGINEER / INTERIOR DESIGN 2,750.00$                          SPAA, F&S REVIEW

CONSTRUCTION COST 34,282.00$             PM ASSIGNED

DIVISION 1 ‐ GENERAL REQUIREMENTS (DUMPSTERS, ETC.) 835.00$                             PM CONTACTS REQUESTER

DIVISION 2 ‐ EXISTING CONDITIONS 1,253.00$                          PM DEVELOPS SCOPE

DIVISION 3 ‐ CONCRETE ‐$                                   A/E SELECTED

DIVISION 4 ‐ MASONRY ‐$                                   A/E PROPOSAL REVIEW

DIVISION 5 ‐ METALS ‐$                                   MPP TO CLIENT

DIVISION 6 ‐ WOOD, PLASTICS & COMPOSITES ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 7 ‐ THERMAL & MOISTURE PROTECTION ‐$                                   REQUISITION GENERATED

DIVISION 8 ‐ OPENINGS ‐$                                   PO ISSUED (NOTICE TO PROCEED)

DIVISION 9 ‐ FINISHES 4,489.00$                          A/E DESIGN

DIVISION 10 ‐ SPECIALTIES 12,650.00$                       WORKSHOPS

DIVISION 11 ‐ EQUIPMENT ‐$                                   PERMIT REVIEWS

DIVISION 12 ‐ FURNISHINGS 4,552.00$                          S/S PERMIT DRAWINGS RECV'D

DIVISION 13 ‐ SPECIAL CONSTRUCTION ‐$                                   PERMIT SUBMISSION

DIVISION 14 ‐ CONVEYING EQUIPMENT ‐$                                   BUILDING CODE OFFICE REVIEW

DIVISION 21 ‐ FIRE SUPRESSION ‐$                                   STATE FIRE MARSHALL REVIEW

DIVISION 22 ‐ PLUMBING ‐$                                   CONTRACTOR WALK‐THROUGH

DIVISION 23 ‐ HVAC ‐$                                   CONTRACTOR BID

DIVISION 26 ‐ ELECTRICAL 3,981.00$                          PM REVIEWS BID

DIVISION 27 ‐ COMMUNICATIONS ‐$                                   AVP F&S APPROVAL OF BID

DIVISION 28 ‐ ELECTRONIC SAFETY & SECURITY ‐$                                   PM PREPARES MPP

DIVISION 31 ‐ EARTHWORK ‐$                                   MPP TO CLIENT

DIVISION 32 ‐ EXTERIOR IMPROVEMENT ‐$                                   CLIENT APPROVAL AND FUNDING

DIVISION 33 ‐ UTILITIES ‐$                                   REQUISITION GENERATED

COMMISSIONING ‐$                                   PO ISSUED (NOTICE TO PROCEED)

GENERAL LIABILITY 176.08$                             CONSTRUCTION STARTS

GENERAL CONDITIONS (STAFFING, ETC.) 4,209.63$                          RFIS, SUBMITTALS, DOCUMENTS

CONTRACTOR'S FEE (OVERHEAD & PROFIT) 2,136.29$                          PROGRESS REVIEWS

PAYMENT & PERFORMANCE BOND (NOT REQ'D IF UNDER $100K) ‐$                                   PAYMENT APPLICATIONS, INVOICES

INFORMATION TECHNOLOGIES & RESOURCES COST 887.00$                   INSPECTIONS

UCF IT 887.00$                             CERTIFICATE OF COMPLETION

OFFICE OF INSTRUCTIONAL RESOURCES (OIR) ‐$                                   CERTIFICATE OF OCCUPANCY

FBO AND PERMITTING COST 4,957.50$               BENEFICIAL OCCUPANCY BY CLIENT

BUILDING CODE OFFICE 390.00$                             PUNCH LIST COMPLETION

STATE FIRE MARSHALL ‐$                                   FINAL INVOICES

PROJECT MANAGEMENT FEES 4,567.50$                          OWNER'S MANUALS

FACILITIES OPERATIONS ALLOWANCE ‐$                                   ASSET TURNOVER TO OPERATIONS

CONSTRUCTION CONTINGENCY (10%, REFUNDED IF NOT USED) ‐$                                   ACCOUNTING CLOSE‐OUT

TOTAL PROJECT COST 42,876.50$        TOTAL PROJECT TIME ‐ 6.75 MONTHS
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PROJECT DESCRIPTION: OVERHEAD SAFETY HARNESS INSTALLED, AND FINISHES RENOVATED, IN ROOM 150A AT UNIVERSITY TOWER. ALUMINUM TRACK AND 

TROLLEY SYSTEM INSTALLED, WITH LANYARD AND HARNESS. CARPET REPLACED WITH VINYL FLOORING. DRYWALL PATCHED, CEILING TILES REPLACED AND 

MODIFIED. (2) DUPLEX RECEPTACLES INSTALLED. BLACKOUT CURTAINS INSTALLED. DATA CABLING PROVIDED BY UCFIT. 
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DATE COMPLETED: OCTOBER 16, 2024

PROJECT MANAGER: TOM ANGUISH

PROJECT COST

COST PER SQUARE FOOT: $72.92


